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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW

The Arnmy will inplenment BRAC 95 (BRAC | V) as described in
t he Def ense Base Cl osure and Real i gnment Commi ssion’s report to
the President. Consistent with budgets for prior BRAC rounds,
no mlitary end strength savings are shown in this plan, since
t hose savi ngs al ready have been made i ndependent of the BRAC
process.
Reductions of civilian personnel wll occur during FY 96 to FY
01. The resulting savings and elimnations are indicated for
each package.

Environmental restoration will be funded by the Base
Cl osure Account (BCA) 1V for all years FY96-FY0l1l. This FYO1
Budget Estinmated Subm ssion reflects current estinmates of the
envi ronmental requi renents based on the avail abl e Envi ronnment al
Basel ine Studies (EBS) and recently conpleted site |evel data
analysis. The Arny established restoration advisory boards at
22 BRAC 95 installations. The BRAC IV cl eanup program supports
i ntended reuse based on studies and renedi al actions at these
BRAC i nstall ati ons.

|. Fiscal Year 1996: The first year of inplenmentation was
budgeted at $230.6 mllion. These funds allowed the Arny to
initiate planning and design for all construction projects to
permt accel erated execution. The Arny released all FY 96 and
FY 97 projects for 35% concept design in the first quarter of FY
96. FY 96 projects had mnimal requirenents for design and were
awarded in FY 96.

The Arny funded environnental baseline studies required at
closing or realigning installations where excess real property
exi sts. National Environmental Policy Act (NEPA) efforts to
support construction and novenent schedul es began at nost
gai ning installations.

The Arny began funding |l egally mandated environnent al
restoration requirenments. However, the Arny delayed initiating
the majority of new environnmental studies (Site Investigations,
remedi al investigations/feasibility studies (RI/FS)) until FY
98.



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

A. MAJOR EVENTS SCHEDULE.
1. Constructi on.

a. Aviation-Troop Command (ATCOM), MO
Initiated design and construction of a $40.5 mllion facility at
Redst one Arsenal to receive the aviation elenents transferring
fromSt. Louis, MO

b. Fort Ritchie. Initiated design and
construction of a $21.0 nillion Unacconpani ed Enli sted Personnel
Housing facility at Fort Detrick, MD to support billeting
requi renents for the 1108'" Signal Brigade, the 1111'" Sjgnal
Battalion and others with duty station at Site R

2. Moves. Major actions included:

a. Aviation-Troop Command (ATCOM, MO. Began
rel ocating the advance party in support of the Aviation
Research, Devel opnent & Engi neering Center, Aviation Managenent,
Avi ation Program Executive O fice noves to Redstone Arsenal

b. Letterkenny Arny Depot, PA. Began relocating
functions related to towed and sel f-propell ed conbat vehicle
m ssion to Anniston Army Depot, AL.

c. Reduced the operations at Fitzsinons Arny
Medi cal Center to a Troop Clinic beginning in June 1996.

B. APPROPRI ATI ON REQUEST. $230.6 nmillion.

C. MSSION | MPACTS. Planned actions had no adverse inpact
on the m ssions of affected organizations.

D. CONJUNCTI VELY FUNDED PRQJECTS. None.



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

1. Fiscal Year 1997: The second year of inplenmentation was
budgeted at $439.0 nillion. The majority of BRAC 95
construction was awarded this year to include the facilities to
nove the Arnmy’s Mlitary Police and Chem cal Schools to Fort
Leonard Wbod, MO The Bi o-nedi cal Equi pnment Repair Training
facility and several projects at Fort Detrick were al so awarded
this fiscal year

The Arny conti nued accel erati ng ATCOM di sest abl i shnent by
conpleting new facilities at Redstone Arsenal and novi ng
personnel to the four gaining |ocations.

Environmental restoration actions aimto support interim
| easi ng and accel erated property disposal. The Arnmy expects to
recei ve econoni c devel opnment conveyance (EDC) applications from
several installations in future years which will require
continued accel eration of environmental actions.

A.  MAJOR EVENTS SCHEDULE

1. Construction. The Arny projected a one year
design period for the FY 97 construction projects and exceeded
t he goal of awarding 75 percent of the construction contracts by
the end of the third quarter of FY 97.

a. Savanna Arny Depot, IL. Began construction
and renovation of a $7.2 mlIlion General Instruction Building.
Began Phase | $6.5 million construction project of a total $13.7
mllion Adm nistrative, Instruction, Storage, and RDTE facility
to support requirenents for relocating the Amunition Center and
School to McAl ester Army Amrunition Plant, OCklahoma.



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

b. Fort McClellan, AL. Conpleted design and
awar ded contracts at:

(1) Fort Leonard Wod, MO

(a) $64.5* mllion General Instruction
Facilities

(b) $32.4* mllion Applied Instruction
Facilities

(c) $64.0* mllion Unacconpani ed
Enl i sted Personnel Housi ng

(d) $29.3 mllion Chem cal Defense
Training Facility

(e) $0.553 mllion for two General

O ficer Quarters

*Addi tional FY98 funds on this project.

(2) Anniston Arnmy Depot for a $1.4M
Expl osi ve Ordnance Di sposal Detachnent Operations Buil di ng,
St orage and Har dst and.

(3) Fort Jackson, SC for a $6.2M training
facility for the Defense Polygraph Institute.

c. Arny Baltinore Publications Distribution
Center. Conpleted mnor nodifications to the gaining St. Louis
facility.

d. Concepts Analysis Agency. Began constructing
a $7. 1M adm nistrative facility at Fort Belvoir, VA

e. Fort Ritchie.
(1) At Fort Detrick, MD:
(a) Began constructing a $6.1 mllion

General Purpose Administrative Facility to house the 1108'"
Si gnal Brigade and | SEC- CONUS el enent s.



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

(b) Initiated a $0.8 mllion
renovation of a nodul ar bay general purpose storage facility and
make m nor nodifications to existing warehouse facility to
support the 1108'" Signal Bri gade.

(c) Began constructing a $1.55 mllion
Mlitary Police Conpany Headquarters facility to support the
realigning unit.

(d) Initiated a $0.9 million
renovati on of a secure adm nistrative space within an existing
buil ding to support the Technical Applications Ofice.

(2) At Letterkenny AD, PA. Initiated a
$1.9 million renovation of a facility to support the Defense
| nformati on Systenms Agency Western Hem sphere activity.

f. Fitzsinmons Arnmy Medical Center. Using a
design/build contract, constructed a $14.7 m|lion Bi onedi cal
Equi pment Repair Training Facility (BVMET) at Sheppard AFB, TX

g. Fort Monnmouth, NJ. Initiated a $2.6 nmillion
renovation of adm nistrative space to support transferring ATCOM
el ement s.

2. Moves. Major actions included:

a. Aviation-Troop Command, MO. Conti nued
relocating the Aviation Research, Devel opnment & Engi neering
Center, Aviation Program Executive Ofice, and Aviation
Managenent to Redstone Arsenal, AL. Began relocating:

(1) Functions related to the materi el
managenent of communi cations-electronics to Fort
Monnmout h, NJ.

(2) Soldier systens to Natick Research and
Devel opment Center, MA.



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

(3) Autonotive materiel management
functions to Detroit Arsenal, M.

b. Stratford Army Engine Plant, CT. Began noving
t he AGT 1500 Engi ne Recuperator Manufacturing Process to
Anni ston Arny Depot, AL.

c. Kinmbrough and Kenner Army Comrunity Hospitals
(Fort Meade, MD and Fort Lee, VA). Conpleted realignments to
term nate inpatient services.

d. Fitzsinmons Arnmy Medical Center. Relocated
the OOfice of the Civilian Health and Medi cal Program of the
Uni formed Services (OCHAMPUS) to | eased space in Denver, CO

e. Fort Dix, NJ. Inactivated the active
conponent garrison and establish the USAR garri son effective 1
Oct 97.

f. Fort Pickett, VA Inactivated the USAR
garrison and transfer the enclave to the Virginia Arny Nati onal
Guard.

g. Canmp Kilnmer, NJ. Transfer fromthe active
conponent to the U S. Arny Reserve.

h. Canp Pedricktown, NJ. Transfer fromthe
active conmponent to the U.S. Arny Reserve.

i. Fort Chaffee, AK. Inactivated the active
conmponent garrison and establish an Arkansas Arnmy National Guard
garrison effective 1 COctober 1997.

j. Letterkenny Arnmy Depot, PA. Continued
rel ocating functions related to towed and sel f-propell ed conbat
vehicle m ssion to Anniston Arny Depot, AL.

k. Seneca Arny Depot Activity, NY. Began
relocating amruniti on stocks to Base X sites.



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

I. Red River Arny Depot, TX. Began relocating
retai ned mai ntenance workload to Anniston Arnmy Depot site and
the private sector (non-core).

m Arny Publications Distribution Center.
Rel ocat ed remai ni ng stocks and closed the Baltinore facility.

n. Fort Ritchie, MD. Transfer operational
responsibility for the Alternate National MIlitary Command
Center to MEDCOM (Fort Detrick, MD).

B. APPROPRI ATI ON REQUEST. $439.0 m 1l i on.

C. MSSION | MPACTS. Pl anned actions had no adverse i npact
on the m ssions of affected organizations.

D. CONJUNCTI VELY FUNDED PRQJECTS. None.

[11. Fi scal Year 1998:

A.  MAJOR EVENTS SCHEDULE.

1. Constructi on.

a. QOakland Arny Base. Began constructing a
$2.94 nillion administrative facility to house the 5'" Readi ness
Group at Travis Air Force Base, CA

b. Fitzsinmons Arny Medical Center.

(1) Initiated a $2.0 mllion construction
project to divest the sewer treatnent plant.

(2) Began $3.1 mllion renovation of a
headquarters and adm nistrative facility for the Lead Agent and
Readi ness Group, Denver at Fort Carson, CO



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

(3) Began constructing a $3.8 mllion
| aboratory and adm nistrative space to support Center for Health
Pronoti on and Preventive Medici ne (CHPPM DSA) West at Fort
Lewi s, WA

(4) Began constructing a $1.1 nmillion Nurse
Training facility at Walter Reed AMC, Washi ngton, DC.

c. Fort Geely. Began constructing a new $1.4
mllion mssile test site at Fort Wainwi ght.

d. East Fort Baker, CA. Began constructing a
$9.1 mllion USAR Center at Canp Parks, CA, and a $3.9 mllion
administrative facility at Nellis AFB, CA for HQ 6'" Recruiting
Bri gade.

e. Seneca Arny Depot. Began renovati ng
facilities for storage of Industrial Plant Equi pnent at
Hawt horne Arnmy Ammunition Plant, NV. This project was funded
t hrough O&M

f. Fort McClellan, AL. Conpleted design and
awar ded contracts and contract nodifications at Fort Leonard
Wbod for:

(1) A $6.8 mllion MOUT Facility.

(2) Training Range nmodification - $22.5M
(3) General Instruction Facility - $.5M
(4) Applied Instruction Facility — $2.0M

(5) Unacconpani ed Enlisted Personnel
Housi ng - $.5M

g. Concept Analysis Agency. Continued
adm nistrative facility construction at Fort Belvoir, VA



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

h. Fort Ritchie, MD. Conplete the Unacconpani ed
Enli sted Personnel Housing facility construction at Fort
Detrick, MD. Conplete construction of an adm nistrative
facility to support the 1108'" Signal Brigade and the Infornation
Systens Engi neering Conmand- Fort Detrick Engineering O fice.
Conpl et ed construction of a Conpany Headquarters building to
support the MP Conpany. Conpleted renovation of existing
facilities to support the Technical Applications Ofice and the
| MA BRAC office. Began construction of a $5.0 million health
clinic at Ft. Detrick. This is a conjunctively funded project.
BRAC cost is $650 t housand.

i. Savanna Arny Depot. Began Phase |
construction of Adm nistrative Facility at MAl ester AAP
(%$6.8M .

j. Detroit Arsenal. Began constructing a $6.8
m | lion warehouse storage facility.

k. Bayonne MIlitary Ocean Term nal, NJ.
Conpl et ed design and awarded $9.7 mllion contract for
renovati on/ constructi on of MIMC s CONUS Command headquarters at
Fort Eustis, VA

. Oakland Arny Base, Admn Facility (2.9M

m Information Systens Software Center. Began
renovating existing admnistrative facilities at Fort Meade, M
for the 1SSC s Software Devel opment Center-Washington ($3.7
mllion) and the Executive Systens Software Directorate ($1.7
mllion).

2. Moves. Mjor actions include:

a. Aviation-Troop Command (ATCOM, MO. By Dec
97, finished noving:

(1) Aviation Research, Devel opment &
Engi neering Center, Aviation Managenent, and Avi ation Program
Executive Ofice to Redstone Arsenal, AL.



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

(2) Functions related to the materi el managenent
of communi cati ons-el ectronics to Fort Monnouth, NJ.

(3) Functions related to soldier systens to
Nati ck Research and Devel opnent Center.

(4) Functions related to autonotive materi el
managenent functions to Detroit Arsenal, M.

b. Savanna Arny Depot, IL. Myved the Anmunition
Center and School to MAl ester Arnmy Depot. Begin noving
ammuni ti on stocks.

c. Seneca Arnmy Depot Activity, NY. Continued
rel ocati ng ammuni tion stocks. Began noving Industrial Plant
Equi pnrent to Hawt horne Armnmy Ammunition Pl ant.

d. Red River Arny Depot, TX. Conplete
rel ocati on of workload to Anniston Army Depot. Began
consolidating remaining workload into retained footprint.

e. Sierra Arny Depot, CA. Continued noving
anmmuni ti on stocks to Base X sites.

f. Fort Ritchie, MD. Relocated remining
personnel and closed the installation.

g. Stratford Arny Engine Plant, CT. Ceased
producti on and operations, and close the facility.

h. Fort Mssoula, MI. Inactivated active
conponent garrison and transferred to Reserve conmponents (USAR
and NG) .

i. Detroit Tank Plant, M. Ceased operations
and conpl eted cl osure.

10



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

j . Gakland and Bayonne MOT. Began novi ng
personnel from Oakl and and Bayonne to tenporary facilities and
establi shed MIMC s CONUS Conmand at Ft Eustis, VA. The Navy
del ayed nove of the Mlitary Sealift Command (Atlantic) to
Nor f ol k, VA.

B. APPROPRI ATI ON REQUEST. $392.8 nillion.

C. MSSION | MPACTS. Pl anned actions had no adverse inpact
on the m ssions of affected organizations.

D. CONJUNCTI VELY FUNDED PROJECTS: Ft. Detrick
Heal t h/ Dental Clinic (BRAC $0.65 million).

| V. Fi scal Year 1999:

A.  MAJOR EVENTS SCHEDULE

The Arnmy has closed 25 of the 29 schedul ed BRAC 95 cl osure
actions through FY99. There is one closure scheduled in FYOO.

1. Construction.
a. Fitzsinons Arny Medical Center, CO

(1) Continue construction projects at Fort
Lewi s, Sheppard AFB, and Walter Reed.

(2) Conplete sewer plant divestiture
construction at Fitzsinmons Arnmy Medical Center.

(3) Conplete renovating the headquarters
and adm nistrative facilities for the Lead Agent and Readi ness
G oup, Denver at Fort Carson.

b. Fort Geely, AK
(1) Began $1.55 million Bolio Lake
Muni tions Storage Facility construction.

(2) Began constructing $2.0 mllion Fort
Wai nwri ght Fam |y Housi ng project.

(3) Conpleted Fort Wai nwright Mssile Test
Facility construction.

11



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

c. Concept Analysis Agency. Conpleted
adm ni strative facility at Fort Belvoir, VA

d. Fort McClellan, AL.

(1) Began constructing $2.6 mllion Wnen's
Army Corps (WAC) Museum at Ft. Lee, VA

(2) Began $3.25 nmillion Dining Facility
expansi on proj ect.

e. Fort Holabird, MD. Began constructing $11.2
mllion Defense Investigative Service (DI'S) [now the Defense
Security Service (DSS)] admnistrative facility at Ft. Meade,
MD.

f. Fort Ritchie, MD. Began constructing a
conjunctively funded Physical Fitness Center at Ft. Detrick, MD.
BRAC funds $3.1 mllion of the project.

g. Fort Pickett, VA Began constructing a $3.1 mllion
addition to USAR facility.

h. Fort Totten, NY. Began constructing $1.9

mllion storage facility for the retained reserve encl ave.
i. Savanna Arny Depot, |IL. Began constructing
$1.85 mllion surveillance test facility at Crane Arny

Anmmuni ti on Pl ant.

j. Letterkenny Arny Depot, PA. Constructed $1.15
mllion fencing project for Reserve encl ave.

12



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

2. Mboves.

a. Fort McClellan, AL. Closed Ft. MClellan by
novi ng:

(1) Mlitary Police and Chem cal Schools to
Fort Leonard Wbod, MO

(2) 142nd Ordnance Detachnment (EOD) to
Anni ston Arny Depot, MO

(3) Departnent of Defense Pol ygraph
Institute to Fort Jackson, SC.

b. Savanna Arny Depot, IL. Finished noving
anmuni ti on stocks.

c. Seneca Arnmy Depot Activity, NY. Finished
nmovi ng ammuni tion stocks and industrial Plant Equi pment.

d. Sierra Arny Depot, CA. Continued relocating
ammuni ti on stocks. Realigned Depot operations to the final
foot print.

e. Fitzsimons AMC, CO Closed the Mdical Center
and noved:

(1) CHPPM West to Fort Lewis, WA
(2) BMET School to Sheppard AFB, TX
(3) RG Lead Agent to Fort Carson, CO.
f. Oakland Army Base, CA. Moved 5th Readi ness
Group to Travis AFB.

g. Concept Analysis Agency. Moved from |l eased
space in Bethesda, MD to Fort Belvoir, VA

13



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

B. APPROPRI ATI ON REQUEST. $465.8 mllion.

C. MSSION | MPACTS. Pl anned actions had no adverse i npact
on the m ssions of affected organizations.

D. CONJUNCTI VELY FUNDED PRQJECTS. Ft. Detrick Fitness
Center (BRAC $3.1 mllion) and Ft. Detrick Health Clinic (BRAC
$650 t housand).

| V. Fi scal Year 2000:

A. MAJOR EVENTS SCHEDULE.
1. Constructi on.

a. Fort Greely, AK.  Finish Bolio Lake Minitions
Storage Facility.

b. East Fort Baker, CA. Finish projects at Canp
Par ks, CA and Nellis AFB.

c. Ft. MCellan, AL.
(1) Conplete design and award contract to
realign the Fort McClellan utility systemto accommpdate the

reserve encl ave.

(2) Award the Al abama Arny National Guard
Encl ave project ($11.0 million).

(3) Begin construction of a $1.6 billion
amruni tion supply point facility on the reserve encl ave.

d. Letterkenny Arny Depot, PA. Award $6.7
mllion facilities renovation project at Tobyhanna Arny Depot,
PA to support novenent of the M ssile Guidance System workl oad.

e. Fitzsinmons AMC, CO. Begin constructing $2.3
mllion Arny Reserve Center in the reserve encl ave.

14



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

f. Canp Pedricktown, NJ. Begin constructing a
$1.1 nmillion sewage by-pass system
2. Moves.

a. East Fort Baker, CA. Myve HQ 91st Division
(Training) to Canmp Parks, CA and HQ 6th Recruiting Brigade to
Nel i s AFB.

b. Fort Geely, AK. Realign 50 percent of the
mlitary/civilian m ssion spaces of Northern Warfare Training
Center (NWIC) & Col d Regions Test Activity (CRTA) to Fort
Wai nwri ght, AK

c. Sierra Arny Depot, CA. Finish noving
ammuni ti on stocks.

d. Red River Arny Depot, TX. Finish
consol idating workload into retained footprint. Conplete
real i gnnment actions.

e. Letterkenny Arny Depot, PA. Begin relocating
tactical m ssile guidance workl oad to Tobyhanna Arny Depot.

f. Bayonne MIlitary Ocean Termi nal, NJ. Move
t he Navy Fashion Distribution Center to Pensacol a Naval Air
St ation.
B. APPROPRI ATI ON REQUEST. $143.5 nmillion.

C. MSSION | MPACTS. Pl anned actions w !l have no adverse
i mpact on the m ssions of affected organizations.

D. CONJUNCTI VELY FUNDED PRQJECTS. None.
V. Fi scal Year 2001:
A. MAJOR EVENTS SCHEDULE.

1. Construction. None.

15



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

2. Moves.

a. Fort Greely, AK.  Finish noving Cold Regions
Test Center (CRTC) and Northern Warfare Training Center (NAWC)
to Fort Wainwight, AK

b. Savanna Arny Depot, IL. Cease m ssion and
initiate closure.

c. Seneca Arny Depot Activity, NY. Cease
m ssion and initiate closure.

d. Information Systens Software Center.
Sof t war e Devel opnent Cent er-Washi ngton and Executive Systens

Software Directorate nove into renovated space at Fort Meade,
MD.

e. Defense Security Service. Myve into new Fort
Meade, MD facility.

f. Letterkenny Arnmy Depot Activity, PA. Finish
movi ng tactical mssile guidance system workl oad to Tobyhanna
Arny Depot .

B. APPROPRI ATI ON REQUEST. $303.3 mllion.

C. MSSION | MPACTS. Planned actions will have no adverse
i npact on the m ssions of affected organi zati ons.

D. CONJUNCTI VELY FUNDED PRQJECTS. None.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Homeowners Assistance Program

Financing Entry
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY ROLLUP
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996  FY 1997 FY 1998  FY 1999 EY 2000 FY 2001 FY 96-01
85960 255,038 96,664 30,650 24,040 0 492,352

0 560 400 2,280 0 0 3,240

0 553 0 2,022 0 0 2,575

0 7 400 258 0 0 665
48,156 56,794 190,192 277,244 79,598 280,915 932,899
90,423 120526 114,310 161,996 46,445 22,378 556,078
0 0 0 0 0 0 0
6,097 6,077 9,164 5,172 1,005 0 27,515
0 0 0 0 0 0 0
230,636 438,994 410,731 477,342 151,088 303,293 2,012,084
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 (17,959) (11,505) (7,540) 0 (37,004)
230,636 438994 392,772 465837 143,548 303,293 1,975,080
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

+ 17,413 16,343 21,397 2,690 2,163 2,092 62,098
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
17,413 16,343 21,397 2,690 2,163 2,092 62,098
0 0 0 0 0 0 0

0 230 2,716 4,184 6,943 7,666 21,739

0 0 0 0 0 0 0

0 230 2,716 4,184 6,943 7,666 21,739
19,910 28297 135646 194,694 273,658 304,947 957,152
0 0 0 0 0 0 0

0 0 0 0 0 0 0

62 2,434 4,431 4,919 5,269 6,330 6,330

0 2 5 5 5 5 5
19,910 28,527 138,362 198,878 280,601 312,613 978,891
85960 255,038 96,664 30,650 24,040 0 492,352
0 330 (2,316)  (1,904) (6,943) (7,666) (18,499)

0 553 0 2,022 0 0 2,575

0 (223) (2,316)  (3,926) (6,943) (7,666) (21,074)
48,156 56,794 190,192 277,244 79,598 280,915 932,899
87,926 108,572 61 (30,008) (225,050) (280,477) (338,976)
0 0 0 0 0 0 0
6,097 6,077 9,164 5,172 1,005 0 27,515
0 0 0 0 0 0 0

0 0 (17,959) (11,505) (7,540) 0 (37,004)

0 0 0 0 0 0 0
228,139 426,811 275807 269,649  (134,890) (7,228) 1,058,287
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

ARMY / ATCOM

(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
40,500 2,630 0 0 0 0 43,130
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
29,601 69,448 6,511 450 0 0 106,011
0 0 0 0 0 0 0
3,197 1,800 276 0 0 0 5,274
0 0 0 0 0 0 0
73,299 73,878 6,787 450 0 0 154,414
0 0 0 0 0 0 0

0 0 0 0 0 0 0
73,299 73,878 6,787 450 0 0 154,414
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 2,995 0 0 0 2,995

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 2,995 0 0 0 2,995

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 4,266 35,481 43,522 43,522 43,522 170,313

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 153 786 786 786 786 786

0 0 0 0 0 0 0

0 4,266 35,481 43,522 43,522 43,522 170,313
40,500 2,630 0 0 0 0 43,130
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
29,601 65,182 (25,975) (43,072) (43,522) (43,522) (61,307)
0 0 0 0 0 0 0
3,197 1,800 276 0 0 0 5,274
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
73,299 69,612 (25,699) (43,072) (43,522) (43,522) (12,904)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Missouri/AviationTroop Command.

Closur e Package: Disestablish Aviation-Troop Command (ATCOM), and close by relocating its
missions/functions as follows:

- Relocate Aviation Research, Development & Engineering Center, Aviation
Management, and Aviation Program Executive Offices to Redstone Arsend, Huntsville, AL.

- Relocate functions related to soldier systems to Natick Research, Devel opment,
Engineering Center, MA, to aign with the Soldier Systems Command.

- Relocate functions related to materiel management of communications-electronics to
Fort Monmouth, NJ, to dign with Communications- Electronics Command.

- Relocate automotive materiel management functions to Detroit Arsend, M, to dign
with Tank- Automotive and Armaments Command.

Costs.
Military Condruction:
Amount
Location/Project Title Fiscal Year PN ($in 000)
Redstone/Admin Moder nization 96 46141 8,500
Redstone/Sparkman Bldg Add'n 96 46310 32,000
Subtotal for FY 96 40,500
Ft Monmouth/Gen Purpose Admin 97 45981 2,630
Subtotal for FY 97 2,630
TOTAL PROGRAM FOR FY 1996 - 2001 43,130
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Conjunctivaly-Funded Construction: None.

Family Housng Condruction None

Family Housing Operatiions: None.

Operation and Maintenance: Includes civilian severance pay, civilian PCS, transportation of
things, red property maintenance, and equipment purchases required to redign this activity to
four new locations.

Military Personne: None.

Other: Communication, automation, and high speed printers required to support functions
moving to new locations.

Revenues from Land Sdes. None.

Savings:

Military Congtruction None.

Family Housing Congtruction None.

Family Housing Operations: None.

Operation and Maintenance: Savings result from dimination of 786 civilian pogtions and the
BASOPS and red property maintenance savings resulting from the consolidetion and eimination
of the St. Louis lease cogt.

Military Personnd: None.

Other: None.

Environmental:

The Army has conducted the following environmenta actions prior to construction and
movement actions.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

a NEPA:

An Environmenta Assessment was conducted at Redstone Arsendl, AL, to assess the
cumulative impacts of the reocation.

An Environmenta Assessment was conducted at Fort Monmouth, NJ, to assess cumulative
impact of the action.

A Record of Environmental Cons deration was prepared at Detroit Arsend, Ml for this
reglignment action.

A Record of Environmenta consideration was prepared at Natick Research, Development,
Engineering Center, MA for this redlignment action.

b. Cleanup:

ATCOM: An Environmental Basdine study (EBS) was not reguired a the GSA facility
which ATCOM vacated.

c. Culturd/Natural Resources. No action required at the GSA facility.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES
TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / BALTIMORE PUBLICATIONS

(DOLLARS IN THOUSANDS)

FY 1996
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Maryland/U.S. Army Publications Didribution Center.

Closur e Package: Close by rdocating the U.S. Army Publications Digtribution Center,
Bdtimore, Maryland, to the U.S. Army Publications Center St. Louis, Missouri.

Costs:

Military Condruction None.

Conjunctivaly- Funded Construction: None.

Family Housing Congtruction None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian severance pay, trangportation of
things, publications and related stock transfer.

Military Personnel: None.

Other: Carousd system, Loading dock addition and edge bumpers; and push-back rack
sysem.

Revenues from Land Sdles: None.

Savings:

Military Condruction None.

Family Housing Congtruction: None.

Family Housing Operations: None.

Operation and Maintenance: Additiona operating costs were incurred in the closure resulting
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

in anegative savings. These cogs were due to extending the lease a the Batimore Publications
Center, and consolidation of stock at St. Louis.

Military Personnd: None.

Other: None.

Environmental: Thisisardocation from one GSA-leased location to another GSA-|eased
location.

NEPA: A Record of Environmenta Consideration (REC) for this consolidation action
was compl eted.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program
TOTALOUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY / BAYONNE
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 9,700 0 0 0 9,700

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
1,504 1,873 401 836 349 1,726 6,688
17 1,200 9,681 6,784 0 0 17,682

0 0 0 0 0 0 0

0 0 0 1,600 0 0 1,600

0 0 0 0 0 0 0
1,520 3,073 19,782 9,220 349 1,726 35,670
0 0 0 0 0 0 0

0 0 (193) (85) 0 0 (278)
1,520 3,073 19,589 9,135 349 1,726 35,392
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 1,021 1,021 1,021 3,063

0 0 0 0 0 0 0

0 0 0 1,021 1,021 1,021 3,063
13,798 6,849 12,577 16,806 16,806 16,806 83,642
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 175 175 175 175 175 175

0 0 0 0 0 0 0
13,798 6,849 12,577 17,827 17,827 17,827 86,705
0 0 9,700 0 0 0 9,700

0 0 0 (1,021) (1,021) (1,021) (3,063)

0 0 0 0 0 0 0

0 0 0 (1,021) (1,021) (1,021) (3,063)
1,504 1,873 401 836 349 1,726 6,688
(13,782) (5,649) (2,896) (10,022) (16,806) (16,806) (65,961)
0 0 0 0 0 0 0

0 0 0 1,600 0 0 1,600

0 0 0 0 0 0 0

0 0 (193) (85) 0 0 (278)

0 0 0 0 0 0 0
(12,278) (3,777) 7,012 (8,692) (17,478) (16,101) (51,313)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/New Jersey/Bayonne Military Ocean Termindl.

Closur e Package: Close Bayonne Military Ocean Termind. Relocate the Military Traffic
Management Command (MTMC) Eastern Area Command headquarters to form anew
Deployment Support Command at Fort Eudtis, VA. Reocate the traffic management portion of
the 1301st Mgjor Port Command (now called the 842" US Army Transportation Battalion) to
Fort Monmouth, NJ. Relocate the Navy Military Sedlift Command, Atlantic to Camp Pendleton,
Norfolk, VA. Navy Resde and Fashion Distribution Center relocate to Norfolk, VA.

Costs:

Military Construction:

Amount
L ocation/Project Title Fisca Year PN ($in 000)
Ft EustisMTMC Headquarters 98 49183 *9,700
Subtotal for FY 98 9,700
Renovate Bldgsfor MSCLANT 99 P-001** 1,450
Navy Fashion Distribution Center 99 P-002** 1,797
Subtotal for FY 99 3,247
TOTAL PROGRAM FOR FY 1996 - 2001 12,947

* The Army is consolidating Bayonne and Oakland MTMC aectivities to asingle facility, and will
form anew Deployment Support Command at Fort Eudtis, VA. Fundsfor thisfacility were
reprogrammed from FY 99 to FY98. This project accommodates this consolidation.

** Navy project numbers. The Army will fund these projects and the Navy will execute the
congruction. This TOA is being transferred to the Navy BRAC account.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Conjunctivay-Funded Construction: None.

Family Housing Congtruction: None.

Family Housing Operatiions: None.

Operation and Maintenance: Includes civilian PCS, civilian saverance pay and transportation
of things.

Military Personnd: None.

Other: Investment in IMA support equipment that was not transferable to the gaining location.

Revenues from Land Sdes. Revenues resulting from lease agreements.

Savings:

Military Condruction None.

Family Housing Congtruction: None.

Family Housing Operdtions: Savings are achieved with the dimination of 121 housing units.

Operation and Maintenance: Savings result from reduced base operations and real property
mai ntenance codts associated with the closure of the two existing locations, aong with the
elimination of the associated civilian personnd. A one time cost avoidance of $13 millionis
achieved with the closure of Bayonne. These savings result from the cancellation of a dredging
project at MOTBY.

Military Personnd: None.

Other: None.

Environmental:

a NEPA: An Environmenta Impact Statement (EIS) was completed for property disposal
actions at Bayonne. The 30-day comment period ended on 24 January 2000 for the Find EIS. A
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Record of Decision is expected to be signed in February 2000. Fort Eustis was selected as the
relocation Ste and an Environmental Assessment (EA) was completed with a Finding of No
Significant Impact. The EA results were advertised in the Federal Register and the 30-day
period for comment ended on 15 September 1997.

b. Cultura/Natura Resources. Appropriate sudies and consultation were conducted at the
disposd location.

c. Cleanup. An Environmenta Basdline Survey was conducted in January 1997 to determine
initid gte characterization. Appropriate studies and remedid actions are ongoing.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / BELLMORE LOGISTICS SUPPORT ACTIVITY
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 EY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 538 471 301 0 0 0 1,310
Operation and Maintenance 19 0 0 0 0 0 19
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 557 471 301 0 0 0 1,329
Financing Entry 0 0 0 0 0 0 0
Revenue From Land Sales 0 0 0 0 0 0 0
Appropriation Request 557 471 301 0 0 0 1,329
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 538 471 301 0 0 0 1,310
Operation and Maintenance 19 0 0 0 0 0 19
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 557 471 301 0 0 0 1,329
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New York/Bellmore Logistics Activity.

Closure Package: Closure of Bellmore Logistics Activity.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes requirements for historical preservation and cultural
resources.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Environmental:

A Finding of No Significant Impact was signed in July 1998 for the disposal and reuse of
Bellmore Logistics Activity.

Environmental Restoration activities are ongoing and will be completed during FY0O.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / CONCEPT ANALYSIS AGENCY

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 7,130 0 0 0 0 7,130
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 250 668 0 0 918
0 0 0 0 0 0 0
0 0 363 0 0 0 363
0 0 0 0 0 0 0
0 7,130 613 668 0 0 8,411
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 7,130 613 668 0 0 8,411
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
39 0 0 0 0 0 39
0 0 0 0 0 0 0
0 0 0 0 0 0 0
39 0 0 0 0 0 39
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 491 506 520 1,517
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 491 506 520 1,517
0 7,130 0 0 0 0 7,130
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
39 0 250 177 (506) (520) (560)
0 0 0 0 0 0 0
0 0 363 0 0 0 363
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
39 7,130 613 177 (506) (520) 6,933
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/Concept Analysis Agency.

Closure Package: Close by relocating Concepts Analysis Agency from Bethesda, Maryland, to
Fort Belvoir, VA.

Costs:

Military Construction: Construction of a new 47,600 gross square foot administrative
facility began September 1997 and was completed in FY99.

Amount
Location/Project Title  Fiscal Year PN ($.in 000)
Ft. Belvoir/Admin Facility 97 45858 7,130
Subtotal for FY97 7,130
TOTAL PROGRAM FOR FY 1996 - 2001 7,130

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, transportation of things, and equipment
purchases required to realign this activity to the new location.

Military Personnel: None.

Other: Purchase of equipment that is required in support of the new construction that is
currently available through the lease.

Revenues from Land Sales: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:

Military Construction:

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Net savings result the elimination of the CAA lease versus new
BASOPS costs at Fort Belvoir.

Military Personnel: None.

Other: None.

Environmental: There are no known environmental impediments at the closing site or receiving
installation. The closing site is leased property. The Army has documented the environmental
condition of the property prior to termination of the lease. An Environmental Assessment for
Fort Belvoir was completed December 1996.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / DETROIT ARSENAL
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 EY 1999 EY 2000 EY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:

Military Construction 0 0 6,782 0 0 0 6,782
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 1,927 2,467 5,445 1,094 10 10 10,952
Operation and Maintenance 243 620 5,276 401 0 0 6,540
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 2,170 3,087 17,503 1,495 10 10 24,275
Financing Entry 0 0 0 0 0 0 0
Revenue From Land Sales 0 0 (3,715) (600) 0 0 (4,315)
Appropriation Request 2,170 3,087 13,788 895 10 10 19,960

FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 366 321 379 386 393 1,845
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 366 321 379 386 393 1,845
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 (754) (91) 1,944 2,345 2,873 6,317
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 (754) (91) 1,944 2,345 2,873 6,317
NET IMPLEMENTATION COSTS:

Military Construction 0 0 6,782 0 0 0 6,782
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 1,927 2,467 5,445 1,094 10 10 10,952
Operation and Maintenance 243 1,740 5,688 (1,164) (1,959) (2,480) 2,068
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 (3,715) (600) 0 0 (4,315)
Financing Entry 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 2,170 4,207 14,200 (670) (1,949) (2,470) 15,488
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Michigan/Detroit Arsenal.

Closure Package: Realign Detroit Arsenal by closing and disposing of the Detroit Army Tank
Plant.

Costs:

Military Construction:

Amount

Location/Project Title  Fiscal Year PN ($.in 000)

Detroit Arsenal, MI/Storage 98 46300 6,782
Facility

TOTAL PROGRAM FOR FY 1996 - 2001 6,782

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes information management, civilian PCS, civilian
severance pay, relocation costs associated with realignment of missions and functions and
transportation of things.

Military Personnel: None.

Other: None.

Revenues from Land Sales: The Army received $3,715,000 during FY98 and $600,000 in FY
99, as a partial payment for the Detroit Tank Plant property. Total payment received is
$4,315.000.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Because of the accelerated transfer, the Army will realize
approximately $6,317,000 in savings. Savings result from reduced Plant operating costs.

Military Personnel: None.

Other: None.

Environmental:

a. NEPA: A finding of No Significant Impact (FNSI), stemming from the Army’s
Environmental Assessment of disposal/reuse impacts for this property was signed in Oct 97.

b. Cultural/Natural Resources: Appropriate studies and consultation have been conducted at
the disposal location. A Programmatic Agreement (PA) was signed by the State Historic
Preservation Officer (SHPQ), the Advisory Council on Historic Preservation, the Army and the
City in Dec 97.

c. Cleanup. An Environmental Baseline Survey (EBS) was completed in April 97. The EBS
identified 33 CERFA category seven sites as sites needing further investigation and/or
remediation. Remedial investigation has been completed, identifying concentration levels as
well as contaminants present. Remedial action, limited to intended land use, has been completed
in some areas and continues in others. Affected media are soil and groundwater.
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ONE-TIME IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / FITZSIMONS

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 14,700 10,018 0 2,250 0 26,968
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
3,194 2,714 6,285 4,330 500 1,400 18,424
7,364 4,293 5,913 4,054 686 1,302 23,613
0 0 0 0 0 0 0
0 0 1,731 0 0 0 1,731
0 0 0 0 0 0 0
10,559 21,707 23,947 8,384 3,436 2,702 70,735
0 0 0 0 0 0 0
0 0 0 (172) 0 0 (172)
10,559 21,707 23,947 8,212 3,436 2,702 70,563
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
1,342 557 295 340 0 0 2,534
0 0 0 0 0 0 0
0 0 0 0 0 0 0
1,342 557 295 340 0 0 2,534
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
1,773 17,910 21,392 23,850 25,169 26,553 116,647
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 752 910 910 1,087 1,087 1,087
0 0 0 0 0 0 0
1,773 17,910 21,392 23,850 25,169 26,553 116,647
0 14,700 10,018 0 2,250 0 26,968
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
3,194 2,714 6,285 4,330 500 1,400 18,424
6,933 (13,060) (15,184) (19,456) (24,483) (25,251) (90,501)
0 0 0 0 0 0 0
0 1,731 0 0 0 1,731
0 0 0 0 0 0 0
0 0 0 (172) 0 0 (172)
0 0 0 0 0 0 0
10,128 4,354 2,850 (15,298) (21,733) (23,851) (43,550)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Colorado/Fitzsmons Army Medica Center.

Closure Package: Close Fitzamons Army Medica Center (FAMC), except for Edgar J.
McWhethy Army Reserve Center. Relocate other tenants to other ingtallations.

Costs:

Military Condruction

Amount
L ocation/Project Title Fisca Year PN ($in 000)
Sheppard AFB/BMET Fecility 97 47407 14, 700
Subtota for FY 97 14,700
W Reed/Nurse Trng Fac 98 46342 1,078
Ft LewiCHPPM 98 46056 3,811
Ft Carson/Readiness Group/ 98 46413 3,087
Tri-Care Region 8
Fitzamong/Sanitary Sewer 98 46341 2,042
Subtotal for FY 98 10,018
Army Reserve Enclave 00 52132 2,250
Subtotal for FYOO 2,250
TOTAL PROGRAM FOR FY 1996 - 2001 26,968

Family Housing Condructionr None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay, procurement of equipment
(systems and barracks furniture), trans-portation of things, and communications.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Personnd: None.

Other: Includes medica equipment (E&F) to support MILCON requirements.

Revenuesfrom Land Sdes  Funds redlized from the transfer of property under an Economic
Development Conveyance to the Fitzamons Redevel opment Authority.

Savings: The Department transferred the net savings resulting from the Fitzamons closure
($116.6M) from the ASD(HA) programs to the Army to offsst BRAC implementation costs.
This budget decison aso sates that funding responsibility for Fitzamons closure isthe Army’s.
The ASD(HA) savings numbers were agreed to and used to develop thisimplementation
package.

Military Congtruction: None.

Family Housing Congtruction: None.

Family Housing Operatiions: None.

Operation and Maintenance: Savings result due to facilities reduction plans as the hospital and
ingdlation trangtions from amedica center to adlinic.

Military Personnd: None.

Other: None.

Environmental:

a NEPA: The Environmenta Impact Statement for the disposal of Fitzsmons was
completed in Feb of 98. The Record of Decison was Signed in Mar of 98. Fort Lewis, Walter
Reed AMC, Fort Carson, and Sheppard AFB prepared documents for gaining, discretionary
moves, and associated FAMC BRAC MILCON requirements.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

b. Compliance Remedid investigations and surveys are ongoing.
. Higtorica/Culturad & Naturad Resources. Programmeatic Agreement is Sgned.
d. Cleanup: The Environmental Basdine Survey (EBS) was completed in June 1996.

Remediad Investigations/Feasibility Studies (RI/FS) are ongoing. Remedia actions associated
with the Waste Water Treatment Plant and DOL/DPW areas are scheduled in FY 00 and O1.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance

Military Personnel

Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / FORT BUCHANAN
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
80 425 84 85 0 0 674
10 250 49 0 0 0 309
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
90 675 133 85 0 0 983
0 0 0 0 0 0 0
0 0 0 0 0 0 0
90 675 133 85 0 0 983
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 4 0 0 0 0 4
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 4 0 0 0 0 4
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
80 425 84 85 0 0 674
10 254 49 0 0 0 313
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
90 679 133 85 0 0 987
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Puerto Rico/Fort Buchanan.

Closur e Package: Redign Fort Buchanan. Digpose of family housng. Retain facilitiesas
necessary to fulfill mohilization missions and requirements, and enclave support functions.

Retain an enclave for the Reserve Components, Army and Air Force Exchange Service (AAFES)
and the Antilles Consolidated Schooal.

NOTE: Fort Buchanan, PR, isno longer aBRAC action and there will be no more expenditure
of BRAC fundsfor thisingdlation. The Army will retain the Ft. Buchanan housing in support

of HQ USA South as authorized in the FY'99 DoD Appropriations Act, Section 8142.

Costs:

Military Congtruction None.

Conjunctivaly- Funded Construction: None.

Family Housing Condtruction None.

Family Housing Operations: None.

Operation and Maintenance: Includes requirements for real property maintenance and
historical preservation/cultura resources.

Military Personne: None.

Other: None.

Revenues from Land Sdes: None.

Savings:

Military Congtruction None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Condtructiont None.

Family Housing Operations: None.

Operation and Maintenance: None.

Military Parsonnd: None.

Other: None.

Environmental: Environmenta activitiesto include a disposd EI'S have been terminated.
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ONE-TIME IMPLEMENTATION COSTS:

FINANCIAL SUMMARY
ARMY / FT CHAFFEE

(DOLLARS IN THOUSANDS)

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
mnslruction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

FY 1996 FY 1997 FY 1998
0 0 0
0 0 0
0 0 0
0 0 0
3,291 4,277 7,184
2,955 1,333 1,980
0 0 0
0 0 0
0 0 0
6,246 5,610 9,164
0 0 0
0 0 0
6,246 5,610 9,164
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 1,851
0 0 0
0 0 0
0 0 0
0 0 0
0 0 1,851
0 0 0
0 0 0
0 0 0
0 0 0
3,291 4,277 7,184
2,955 1,333 129
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
6,246 5,610 7,313
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FY 1999

o O O o

9,970
128

0

0

0
10,098
0

0
10,098

O O O O o ©o o o

o O o o

(2,240)

0
0
191

(2,240)

o ©o o o

9,970
2,368

o O o o

12,338

FY 2000

o O o

o

986
340

O O O O o ©o o o

o O o o

(1,708)

0
0
191

(1,708)

o ©o o o

o O o o

3,034

FY 2001

o O O o

2,837
1,235

O O O O o o o o

o O o o

1,588

191

1,588

o ©o o o

2,837
(353)

o O o o

2,484

TOTAL
FY 96-01

o O O o

28,545
7,971

O O O O O ©o o o

o O o o

(509)

191

(509)

o ©o o o

28,545
8,480

o O o o

37,025



BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Arkansas/Fort Chaffee.

Closur e Package: Close Fort Chaffee, except minimum essentia buildings, and ranges for
Reserve Component (RC) training as an enclave to permit individua and annud training.

Costs:

Military Condruction None.

Conjunctivaly- Funded Construction: None.

Family Housng Condruction None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay, civilian PCS, utilities disposd,
and transportation of things.

Military Personnel: None.

Other: None.

Revenues from Land Sdles. None.

Savings:

Military Congtruction None.

Family Housing Congtruction None.

Family Housing Operations: None.

Operation and Maintenance: The eimination of active component garrison and reduced base

operations costs under the reserve component operations will generate the savingsin this
package.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Personnel: None.

Other: None.

Environmental:

a NEPA: TheFina EISfor the digposd of Fort Chaffee was published in Aug. of 99.

b. Culturd/Naturd Resources. Appropriate studies and consultation were conducted at the
disposd location.

c. Cleanup. An Environmental Basdine Survey has been conducted to determine initid dte
characterization and will be followed up with gppropriate studies and remedia action as

necessary.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

FORT DIX
(DOLLARS IN THOUSANDS)
TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
313 1,172 164 1,384 278 236 3,547
363 426 0 129 0 0 917
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
676 1,598 164 1,513 278 236 4,464
0 0 0 0 0 0 0

0 0 0 0 0 0 0
676 1,598 164 1,513 278 236 4,464
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 276 2,809 12,244 12,244 12,244 39,817

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 276 2,809 12,244 12,244 12,244 39,817

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
313 1,172 164 1,384 278 236 3,547
363 150 (2,809) (12,115) (12,244) (12,244) (38,900)
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
676 1,322 (2,645) (10,731) (11,966) (12,008) (35,353)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/New Jersey/Fort Dix.

Closur e Package: Redign Fort Dix by replacing the Active Component garrison with an Army
Reserve garrison. Retain minimum essential ranges, facilities, and training aress required for
Reserve Component (RC) training as an enclave.

Costs:

Military Construction: None.
Conjunctively-Funded Construction: None.

Family Housng Condruction None

Family Housing Operations; None.

Operation and Maintenance: Includes civilian severance pay, civilian PCS and transportation
of things

Military Personnd: None.

Other: None.

Revenues from Land Sdes: None.

Savings:

Military Congtruction None

Family Housing Condtruction None.

Family Housing Operations: None.

Operation and Maintenance: Savings will be generated in base operating costs in the
conversion from an active component to a reserve component garrison force.

Military Personne: None.

Other: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Environmental: The Army will complete an environmenta assessment for disposal and reuse
of surplus property.

An Environmenta Basdline Survey (EBS) was completed in March 1997.

There are no historic or Nationa Regigter digible facilitiesin the areas to be disposed of. No
further cultura or natura resources requirements are anticipated.

Environmenta actions at Fort Dix are complete. FY 01 funds support activities at Fort Dix
subposts.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
mnstruc(ion
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
ARMY / FORT GREELY
(DOLLARS IN THOUSANDS)

FY 1996 FY 1997 FY 1998 FY 1999
0 0 1,400 1,550

0 0 0 2,022

0 0 0 2,022

0 0 0 0
506 3,239 9,221 2,743
2,870 279 50 1,940
0 0 0 0

0 0 0 445

0 0 0 0
3,376 3,518 10,671 8,700
0 0 0 0

0 0 0 0
3,376 3,518 10,671 8,700
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 8,018 8,018

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 8,018 8.018

0 0 1,400 1,550

0 0 0 2,022

0 0 0 2,022

0 0 0 0
506 3,239 9,221 2,743
2,870 279 (7,968) (6,078)
0 0 0 0

0 0 0 445

0 0 0 0

0 0 0 0

0 0 0 0
3,376 3,518 2,653 682
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FY 2001
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o
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1,022
(11,153)
0

o o o o

(10,131)

TOTAL

FY 96-01

2,950
2,022
2,022
0
17,041
13,375
0

445

0
35,833
0

0
35,833

O O OO0 O O O o

o

51,846

2,950
2,022
2,022

0
17,041
(38,471)

0
445
0
0
0

(16,013)



BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/AlaskalFort Gredly.

Closur e Package: Redign Fort Gredy by relocating the Cold Regions Test Center(CRTC) and
Northern Warfare Training Center (NWTC) to Fort Wainwright, Alaska

Costs:

Military Congtruction:

Amount

Location/Project Title Fisca Year PN ($in 000)

Ft Wainwright/Missile Test Sites 98* 46159 1,400
TOTAL PROGRAM FOR FY 98 1,400
Ft Greely/Munitions Storage 99 47461 1,550
TOTAL PROGRAM FOR FY 99 1,550
TOTAL PROGRAM FOR FY 1996 - 2001 2,950

*Congruction funded in FY'98. Actud construction delayed to FY 99 due to contractor delays
and compressed construction season.

Conjunctivaly- Funded Construction: None.

Family Housng Condtruction

L ocation/Project Title Fiscd Year PN ($in 000)
Ft Wainwright Family Housing 9 47530 2,022

Family Housing Operations: None.

Operation and Maintenance: Provides for civilian PCS, civilian severance, trangportation of
things and movement of equipment from Fort Gredly, AK to Fort Wainwright, AK. Provides for
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

minor congtruction and renovation of multiple facilities at Forts Wainwright and Gredly as well
as changesin dectricd utilitiestie-ins. Also includes mothball cogts for vacant facilities and
housing with and anticipated but unexecuted reuse.

Military Personnd: None.

Other: Communication and information management equipment.

Revenues from Land Sdes: None.

Savings: Savings are achieved due to decreased costs in operations and maintenance of the
ingtalation as excess facilities are mothballed.

Military Congtruction None.

Family Housing Congtruction: None.

Family Housng Operations: None.

Operation and Maintenance: Ingdlation fadilities reduction results in savings beginning in
FY 98.

Military Personnd: None.

Other: None.

Environmental:

a NEPA: An Environmenta Assessment (EA) for disposal/ reuse at Fort Gredly was
findized Aug 99. EAsat the gaining ingdlation (Fort Wainwright (FWA-BRACS)) and a
MILCON project at Bolio Lake Test Site are a'so complete.

b. Compliance: Lead Based Paint (LBP) surveys for Family Housing were completed in
1997, and a Radon survey was done on dl habitable buildings on Ft Gredy many years ago.
Radon mitigation was done on al Family Housing unitsthat required it. No Asbestos survey is
scheduled.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

C. Higtorical/Culturd & Naturad Resources Compliance: The State historic preservation
office (SHPO) concursthat BRAC actions a Ft Gredy and Ft Wainwright will have no adverse
effect. However, the SHPO has determined that a central complex of 22 buildings cregte a
historic digtrict that represents the Cold War Eraand is éigible for the Nationa Regigter.
Ongoing efforts will determine our mitigation efforts necessary to support planned reuse.

d. Cleanup: An Environmental Basdline Survey (EBS) was completed in FY 97. Initid
investigation of more than 30 parcels specified in the EBS was completed in FY 98 and remedid
actions have begun. Cleanup of these parcels will be complete by FY01. Likewise, remova and
transport of contaminated soil associated with the nuclear wastewater pipeline fromthe
decommissioned SM-1A reactor is expected to be completein FY01.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction

Family Housing
Construction

Operations

Environmental

Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / FORT HOLABIRD, MD
(DOLLARS IN THOUSANDS)

FY 1996 FY 1997 FY 1998 FY 1999
0 0 0 11,200

0 0 0 0

0 0 0 0

0 0 0 0
152 95 0 0
50 0 225 0
0 0 0 0

0 0 0 0

0 0 0 0
202 95 225 11,200
0 0 0 0

0 0 0 0
202 95 225 11,200
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

' 140 0 0 0
0 0 0 0

0 0 0 0
140 0 0 0
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 170 170

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 170 170

0 0 0 11,200

0 0 0 0

0 0 0 0

0 0 0 0
152 95 0 0
190 0 55 (170
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0
342 95 55 11,030
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TOTAL
FY 96-01
11,200

0

0

0

247
4,581
0

0

0
16,028
0

0
16,028
0

0

0

0

0

140
0

0

140
0

0

0

0

680
0

0

0

0

680
11,200
0

0

0

247
4,041
0

0

0

0

0
15,488



BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Maryland/Fort Holabird.

Closur e Package: There were two recommendations affecting Fort Holabird. These are:

Army: Close Fort Holabird. Relocate the Defense Investigative Service (DIS), Investigations
Control and Automation Directorate (IC&AD)Fort Meade, Maryland.

Defense Agency: DISand IC&AD. Relocate the DIS and IC&AD from Fort Holabird,
Maryland to a new facility to be built on Fort Meade, Maryland. This proposd isarevison to
the 1988 Base Closure Commisson’s recommendation to retain the Defense Investigative
Service a Fort Holabird. Once DIS vacates the building on Fort Holabird, the base will be
vacant.

Costs:

Military Congtruction Congruction of a new adminigrative facility for DISIC&AD, usng
MCDA funds.

Amount
Location/Project Title Fiscd Year PN ($in 000)
Ft. Meade/Admin Fecility 99 46307 11,200
TOTAL PROGRAM FOR FY 1996 - 2001 11,200

Conjunctively-Funded Construction: The Defense Investigative Service (DIS), Investigations
Control and Automation Directorate (IC& AD) funded a move to atemporary location at BWI
arport in July 1996.

Family Housing Condruction None.

Family Housing Operations: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Includes mothball costs associated with the closure of Fort
Holabird.

Military Personnd: None.

Other: None.

Revenues from Land Sdes: None.

Savings:

Military Construction: None.

Family Housing Congtruction: None.

Family Housing Operations: None.

Operation and Maintenance: Closure of Fort Holabird resultsin arecurring savings of $170K
per year.

Military Personnel: None.

Other: None.

Environmental: An Environmenta Assessment (EA) with Finding of no Significant Impact
was completed in March 1997 for the disposal and reuse of Fort Holabird DIS, and disposa of
Cummins Apartments. There are no known environmenta impediments at the redligning or
recaiving indalaions. An Environmenta Assessment (EA), with a Finding of No Significant
Impact was completed in May 1998 at the gaining ingtdlation, Fort Meade, Maryland and
included the movement of DIS to Fort Meade. Minor environmental remediation will be
completein FY00.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

ARMY / HUNTER-LIGGETT
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 59 365 0 0 424
Operation and Maintenance 0 0 0 0 128 287 415
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 0 59 365 128 287 839
Financing Entry 0 0 0 0 0 0 0
Revenue From Land Sales 0 0 0 0 0 0 0
Appropriation Request 0 0 59 365 128 287 839
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance * 60 0 1 0 0 0 61
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 60 0 1 0 0 0 61
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 359 359
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 359 359
Operation and Maintenance 0 0 0 63 63 1,684 1,810
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 6 6 6 6 6
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 63 63 2,043 2,169
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 (359) (359)
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 (359) (359)
Environment 0 0 59 365 0 0 424
Operation and Maintenance 60 0 1 (63) 65 (1,397) (1,334)
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 60 0 60 302 65 (1,756) (1,269)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/CdifornialFort Hunter Liggett.

Closur e Package: Redign Fort Hunter Liggett (FHL) by relocating the U.S. Army Test and
Experimentation Center (TEC) missons and functions to Fort Bliss, Texas. Eliminate the active
component misson. Retain minimum essentid facilities and training areaas an enclave to
support the Reserve Components (RC).

Note: The U.S. Army Test and Environmental Center inactivated as a downsizing action. This
force structure reduction occurred in place at Fort Hunter Liggett with no movement of
personne or equipment to Fort Bliss.

Costs:

Military Congtruction None.

Conjunctivaly-Funded Construction: None.

Family Housng Condruction None

Family Housing Operations: None.

Operation and Maintenance: Includes facility mothball costs and reated activities required to

transfer the enclave parcd to the reserve components and to bring the installation down to a
caretaker status.

Military Personnd: None.

Other: None.

Revenues from Land Sdles. None.

Savings:

Military Congtruction None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Operations: Savings resulted from the
closure of 86 housing units at Ft. Hunter-Liggett. Savingsinclude civilian pay and base
operations support.

Family Housing Condtruction None.

Operation and Maintenance: Base operations reductions.

Military Personnel: None.

Other: None.

Environmental:

A reuse and disposa Environmenta Assessment will be carried out. The Army has completed
environmenta studies required to support property transfer.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / FORT INDIANTOWN GAP
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 1,327 0 0 1,327
618 2,199 2,947 0 0 0 5,764
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
618 2,199 2,947 1,327 0 0 7,091
0 0 0 0 0 0 0

0 0 0 0 0 0 0
618 2,199 2,947 1,327 0 0 7,091
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 114 116 119 349

0 0 0 0 0 0 0

0 0 0 114 116 119 349

0 0 0 13,372 13,665 13,980 41,017

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 300 300 300 300 300 300

0 0 0 0 0 0 0

0 0 0 13,486 13,781 14,099 41,366

0 0 0 0 0 0 0
0 0 0 (114) (116) (119) (349)

0 0 0 0 0 0 0
0 0 0 (114) (116) (119) (349)

0 0 0 1,327 0 0 1,327
618 2,199 2,947 (13,372) (13,665) (13,980) (35,254)
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
618 2,199 2,947 (12,159) (13,781) (14,099) (34,276)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/PennsylvanialFort Indiantown Gap.

Closur e Package: Close Fort Indiantown Gap, except minimum essentid ranges, facilities, and
training areas as a Reserve Component training enclave to permit the conduct of individua and
annud training. Fort Indiantown Gap closed in September 1998 and is now known as the Fort
Indiantown Gap Training Center under the control of the Pennsylvania Nationd Guard.

Costs:

Military Condruction None.

Conjunctively-Funded Construction: None.

Family Housing Congtruction: None.

Family Housing Operations; None.

Operation and Maintenance: Includes civilian PCS, civilian severance pay, trangportation of
things, and red property maintenance required to close facilities and facilitate redignment.

Military Personnel: None.

Other: None.

Revenues from Land Sdes: None.

Savings:

Military Condruction None.

Family Housing Condgtructionn None.

Family Housing Operations: Base support cost reductions due to a decrease in the number of
housing units.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Base operations cost reductions as a result of the modification of
the lease with the State of Pennsylvania

Military Personnd: None.

Other: None.

Environmental:

The Army has conducted an Environmenta Basdline Survey at Fort Indiantown Gap. The Army
funded a preliminary analyss and site investigation through the Nationa
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction

Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / FORT LEE, VA - KINNER
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
677 0 0 0 0 0 677
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
677 0 0 0 0 0 677
0 0 0 0 0 0 0
0 0 0 0 0 0 0
677 0 0 0 0 0 677
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
518 6 0 0 0 0 524
0 0 0 0 0 0 0
0 0 0 0 0 0 0
518 6 0 0 0 0 524
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 3,702 3,702 3,702 3,702 14,808
0 0 0 0 0 0 0
0 0
0 72 72 72 72 72 72
0 0 0 0 0 0 0
0 0 3,702 3,702 3,702 3,702 14,808
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
1,195 6 (3,702) (3,702) (3,702) (3,702) (13,607)
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
1,195 6 (3,702) (3,702) (3,702) (3,702) (13,607)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/VirginialFort Lee.

Closur e Package: Redign Fort Lee, by reducing Kenner Army Community Hospital to aclinic.
Eliminate inpatient services.

Costs:

Military Condruction: None.

Conjunctivaly-Funded Construction: None.

Family Housing Condruction None

Family Housing Operatiions: None.

Operation and Maintenance: Funds civilian PCS, civilian saverance, trangportation of things,
and other cods related to the elimination of inpatient services.

Military Personnd: None.

Other: None.

Revenues from Land Sdles. None.

Savings: Net savings are dtributable to the Defense Health Program.

Military Condruction None.

Family Housing Congtruction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are achieved with civilian diminations and reduced base
operating codts.

Military Personnd: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Other: None.

Environmental: There are no known environmenta impediments at the redigning ingtalation.

a NEPA: There are no known NEPA requirements associated with this redlignment
action.

b. Historical/Culturd & Naturd Resources Compliance: There are no known higtorica
cultural and natura resource investigations associated with this realignment.

c. Cleanup: There are no known cleanup actions associated with this realignment.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / MCCLELLAN
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 197,711 32,261 5,850 12,600 0 248,422
Family Housing 0 553 0 0 0 0 553
Construction 0 553 0 0 0 0 553
Operations 0 0 0 0 0 0 0
Environment 3,327 2,885 12,640 34,598 13,713 29,950 97,113
Operation and Maintenance 1,055 700 14,409 34,015 8,229 2,899 61,307
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 2,169 1,450 0 0 3,619
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 4,382 201,850 61,479 75,913 34,542 32,849 411,014
Financing Entry 0 0 0 0 0 0 0
Revenue From Land Sales 0 0 0 0 0 0] 0
Appropriation Request 4,382 201,850 61,479 75,913 34,542 32,849 411,014
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance *

0 0 0 0 0 0 0

Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 2,488 2,546 5,034
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 2,488 2,546 5,034
Operation and Maintenance 0 0 0 0 22,107 28,947 51,054
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 316 316 316 316 316
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 24,595 31,493 56,088
NET IMPLEMENTATION COSTS:
Military Construction 0 197,711 32,261 5,850 12,600 0 248,422
Family Housing 0 553 0 0 (2,488) (2,546) (4,481)
Construction 0 553 0 0 0 0 553
Operations 0 0 0 0 (2,488) (2,546) (5,034)
Environment 3,327 2,885 12,640 34,598 13,713 29,950 97,113
Operation and Maintenance 1,055 700 14,409 34,015 (13,878) (26,048) 10,253
Military Personnel 0 0 0 0 0 0 0
Other 0 0 2,169 1,450 0 0 3,619
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 4,382 201,850 61,479 75,913 9,947 1,356 354,926
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/ Missouri, South Carolinal Fort McClelan, Alabama.

Closur e Package: Close Fort McCldlan, except minimum essentid land and facilitiesfor a
Reserve Component enclave and minimum essentid facilities, as necessary, to provide auxiliary
support to the chemica demilitarization operation a Anniston Army Depot, Alabama. Relocate
the U.S. Army Chemica and Military Police Schools to Fort Leonard Wood, Missouri upon
receipt of the required permits. Relocate the Defense Polygraph Ingtitute (DODPI) to Fort
Jackson, South Carolina. License Pelham Range and current Guard facilities to the Alabama
Army Nationa Guard.

Costs:
Military Congiruction:
Amount

L ocation/Project Title Fiscal Year PN ($in 000)
Anni ston/ ECD Ops Facility 97 34665 1,371
Ft Leonard Wod/ Chem Def Trng Fac 97 45893 29, 269
Ft Leonard Wod/ Gen Instr Fac 97 46090 64, 462
Ft Leonard Wod/ Applied Instr Fac 97 46091 32, 391
Ft Leonard Wod/ UEPH 97 46092 64, 006
Ft Jackson/ DOD Pol ygraph I nst Fac 97 45839 6,212
Subtotal for FY 97 197,711
Ft Leonard Wbod/ VP & Chem Ranges 98 46094 22,500
Ft Leonard Wod/ MOUT Facility 98 45892 6,771
Ft Leonard Wod/ Gen Instr Fac 98 46090 490
Ft Leonard Wood/ Applied Instr Fac 98 46091 2,000
Ft Leonard Wod/ UEPH 98 46092 500
Subtotal for FY 98 32, 261
Ft Lee/ WAC Museum 99 50091 2,600
Ft Leonard Wbod/ Expanded Di n Fac 99 49382 3, 250
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

(Continued)
Subtotal for FY 99 5,850
Ft McClellao/AL ARNG Enclave 00 52160 11,000
Ft McClellan/Ammo Transfer Point 00 52161 1,600
Subtotal for FY 00 12,600
TOTAL PROGRAM FOR FY 1996 - 2001 248, 422

Conjunctively-Funded Construction: None.

Family Housing Condructiont Funds the construction of two sets of Generd Officer quarters.

L ocation/Project Title Fiscal Year PN ($in 000)
Ft Leonard Wood/Gen Off Qtrs 97 38174 553

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay, civilian PCS, trangportation of
equipment, red property maintenance and purchase of equipment.

Military Personnel: None.

Other: Includes purchase of IMA support equipment.

Revenues from Land Sdes: None.

Savings:

Military Congtruction None.

Family Housing Condtruction None.

Family Housing Operdtions: Savings are achieved through the closure of family housing units
at Ft McCldlan. Savingsinclude decreasesin civilian pay and reduced base operations costs.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Savings are achieved with civilian diminations and reduced base
operations and red property maintenance a Fort McCldlan.

Military Personnel: None.

Other: None.

Environmental: The Army completed the EIS a Fort Leonard Wood in the spring of 97. The
Final EISfor the digposa of Fort McCldlan was published in Sep 98. The Record of Decison
was sgned on 25 Jun 99. The Army completed the environmenta baseline study at Fort
McCléelan to determine the environmenta condition of the property that will become available
for reuse with the closure of Fort McCldlan in Sep 99. The Army will follow the EBS with the
appropriate studies and remedial actions as required based on reuse scenarios.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / FORT MEADE, MD - KIMBROUGH
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operation and Maintenance 575 70 0 0 0 0 645
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 575 70 0 0 0 0 645
Financing Entry 0 0 0 0 0 0 0
Revenue From Land Sales 0 0 0 0 0 0 0
Appropriation Request 575 70 0 0 0 0 645
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 172 6 0 0 0 0 178
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 172 6 0 0 0 0 178
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 3,507 3,507 3,507 3,507 14,028
Military Personnel 0 0 0 0 0 0 0
Other 0 0
Civilian ES 0 71 71 71 71 71 71
Military ES 0 0 0
TOTAL SAVINGS 0 0 3,507 3,507 3,507 3,507 14,028
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operation and Maintenance 747 76 (3,507) (3,507) (3,507) (3,507) (13,205)
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 747 76 (3,507) (3,507) (3,507) (3,507) (13,205)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Maryland/Fort Meade.

Closur e Package: Redign Fort Meade by reducing Kimbrough Army Community Hospitd to a
clinic. Eliminate inpatient services.

Costs:

Military Condruction: None.

Conjunctivaly- Funded Construction: None.

Family Housng Condruction None

Family Housing Operations: None.

Operation and Maintenance: Funds civilian PCS, civilian saverance, trangportation of things,
and other cogis rdated to the dimination of inpatient services.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings: Net savings are attributed to the Defense Health Program.

Military Congtruction None.

Family Housing Congtruction None.

Family Housing Operations: None.

Operation and Maintenance: Savings are achieved through a reduction of civilian personnd
and base operating costs.

Military Personnd: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Other: None.

Environmental:

a NEPA: There are no known NEPA requirements associated with this realignment
action.

b. Historical/Culturd & Natural Resources. There are no known historica, cultura and
natura resource investigations associated with this realignment.

c. Cleanup: There are no known cleanup actions associated with this hospital
redlignment.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / FORT PICKETT

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 3,100 0 0 3,100
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
1,066 1,742 2,397 3,191 515 4,065 12,977
1,162 2,526 70 548 29 0 4,335
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
2,228 4,269 2,467 6,839 544 4,065 20,412
0 0 0 0 0 0 0
0 0 0 0 0 0 0
2,228 4,269 2,467 6,839 544 4,065 20,412
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 20 0 0 0 0 20
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 20 0 0 0 0 20
0 0 0 0 0 0 0
0 0 0 88 88 88 264
0 0 0 0 0 0 0
0 0 0 88 88 88 264
0 0 4,688 4,789 4,894 6,907 21,278
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 267 267 267 267 267 267
0 0 0 0 0 0 0
0 0 4,688 4,877 4,982 6,995 21,542
0 0 0 3,100 0 0 3,100
0 0 0 (88) (88) (88) (264)
0 0 0 0 0 0 0
0 0 0 (88) (88) (88) (264)
1,066 1,742 2,397 3,191 515 4,065 12,977
1,162 2,546 (4,619) (4,241) (4,865) (6,907) (16,923)
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
2,228 4,289 (2,221) 1,962 (4,438) (2,930) (1,110)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/VirginialFort Pickett.

Closur e Package: Close Fort Pickett, except minimum essential ranges, facilities, and training
aress as a Reserve Component training enclave to permit the conduct of individua and annua

traning.
Costs:

Military Congtruction:

Location/Project Title Fiscal Year PN

Ft Pickett/Reserve Ctr Bldg 99 46354
Sub total for FY99
TOTAL PROGRAM FOR FY 1996 - 2001

Conjunctivaly- Funded Construction: None.

Family Housng Condruction None

Family Housing Operations: None.

Amount

($in 000)
3,100
3,100

3,100

Operation and Maintenance: Includes civilian severance pay, civilian PCS and transportation

of things

Military Personnel: None.

Other: None.

Revenues from Land Sdes. None.
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BASE REALI GNVENT AND CLOSURE
PACKAGE DESCRI PTI ON
(Conti nued)
Savings:

Military Congtruction None.

Family Housing Congtruction: None.

Family Housing Operations: Recurring savings resulting from the termination of family
housing operations and maintenance.

Operation and Maintenance: The closure of the USAR garrison command and transfer of the
enclave to the Army Nationa Guard will result in base operations cost reductions.

Military Personnd: None.

Other: None.

Environmental:

The Army Environmental Assessment for the disposal and reuse of the excess property a Fort
Pickett was completed in Nov 98.

An Environmenta Basdline Survey (EBS) is complete and the results will be used to conduct the
Remedid Invedtigation / Feagbility Study and determine remedia actions based on reuse
scenarios.

An archeologica survey isrequired to tes the archeological sengtivity model. Recordation of
the murd in the officers club iscomplete. The Programmatic Agreement for excess Nationd
Regiger digible properties was signed by the State of Virginia and the Nationd Historica
Council. No further natural resources requirements are anticipated.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction

Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / FORT RITCHIE
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
21,042 11,227 650 3,050 0 0 35,969
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
2,113 578 4,294 6,190 585 3,266 17,026
142 1,680 7,261 2,459 0 0 11,542
0 0 0 0 0 0 0
446 500 428 0 0 0 1,374
0 0 0 0 0 0 0
23,744 13,985 12,633 11,699 585 3,266 65,912
0 0 0 0 0 0 0
0 0 (39) (15) 0 0 (54)
23,744 13,985 12,594 11,684 585 3,266 65,858
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
572 292 212 0 0 0 1,076
0 0 0 0 0 0 0
0 0 0 0 0 0 0
572 292 212 0 0 0 1,076
0 0 0 0 0 0 0
0 0 606 0 0 0 606
0 0 0 0 0 0 0
0 0 606 0 0 0 606
0 0 2,748 11,201 11,447 12,411 37,807
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 164 164 164 182 182
0 0 0 0 0 0 0
0 0 3,354 11,201 11,447 12,411 38,413
21,042 11,227 650 3,050 0 0 35,969
0 0 (606) 0 0 0 (606)
0 0 0 0 0 0 0
0 0 (606) 0 0 0 (606)
2,113 578 4,294 6,190 585 3,266 17,026
714 1,972 4,725 (8,742) (11,447) (12,411) (25,189)
0 0 0 0 0 0 0
446 500 428 0 0 0 1,374
0 0 0 0 0 0 0
0 0 (39) (15) 0 0 (54)
0 0 0 0 0 0 0
24,316 14,277 9,452 483 (10,862) (9,145) 28,521
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Maryland/Fort Ritchie.

Closure Package: Close Fort Ritchie except for aNationd Guard enclave. Relocate the 1111th
Signd Battdion and 1108th Signal Brigade to Fort Detrick, Maryland. Relocate Information

Systems Engineering Command eements to Fort Huachuca, Arizona.

Costs:

Military Congruction:

Location/Project Title Fisca Year
Ft Detrick/UEPH 96
Sub total for FY96
Ft Detrick/Adm n Facility 97
Ft Detrick/ General Purpose Storage 97
Letterkenny ADA/ Adm n Renov (DI SA) 97
Ft Detrick/ Secure Admin Facility 97
Ft Detrick/ Conpany HQ Bl dg 97
Sub total for FY97
Ft Detrick/Health Cinic 98

Sub total for FY98

Ft Detrick/Physicd Fit Center 99
Sub total for FY99

48153

TOTAL PROGRAM FOR FY 1996 - 2001

78

PN
46200

46197

46204
48197

47910
48178

46329

Amount

($in 000)

21,042
21,042
6, 064
823
1, 858
932
1, 550
11, 227
650

650

3,050
3, 050

35, 969
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

(Continued)
Conjunctivay-Funded Congtruction:
Fiscd Tot Cost Conj Fund
L ocation/Project Title Y ear ($in 000) ($in 000) Source
Ft Detrick/Hedlth Clinic 98 5,000 4,350 FY 98 DHP
(PN 46205)
Ft Detrick/Physical Fit 929 6,550 3,500 FY99 MCA
Center

Family Housng Condruction None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian severance pay and trangportation of
things. Also included are cogtsto transfer utility control to gppropriate loca bodies and to meter
the ARNG enclave.

Military Personnel: None.

Other: The Alternate Nationa Military Command Center (Site R) and associated
communications Site transferred and became a sub-post of Fort Detrick, Maryland, with
associated BASOPS and other operating costs, effective 30 Sep 97.

Revenues from Land Sdes. Revenues generated in FY 98 and FY 99 are derived from the lease
of buildings a Fort Ritchie.

Savings:

Military Congtruction None.

Family Housing Congtruction None.

Family Housing Operations: Reduction in family housing operations and personnd with the
closure of the Fort Ritchie housing.

Operation and Maintenance: Savings result from reduced base operations and real property
maintenance cogts, and the dimination of civilian personnd positions.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Personnel: None.

Other: None.

Environmental: The Army funded an Environmenta Basdline Survey in FY 96 to determine the
extent, if any, of asbestos, lead-based paint, underground storage tanks and grounds cleanup
associated with the former impact areaand skeet range. The BRAC Clean Up Plan, Verson |
has been completed. The UXO Archive Search Report was complete in Dec 96. The draft Risk
Analysis report was completed in 1998. An Ordnance and Explosives Site Engineering
Evduation/Cost Andysisfor UXO wasinitiated in 1998 and final document was completed in
Sep 99. Review and gpprova of EE/CA by USATES and DDESB isin progress and should be
completed in FY 00.

NEPA/Higtorica/Cultura & Naturd Resources: An Environmenta Impact Statement
(EIS) was completed for disposal of excess red property at Fort Ritchie, Maryland with a Record
of Decison signed in July 98. An Environmenta Assessment (EA) was prepared with aFinding
of No Significant Impact sgned June 1996 for realignment action to Fort Detrick, Maryland. A
Supplementa Environmental Assessment, which addressed changes in congtruction subsequent
to the June 96 FNSI has been completed and a Finding of No Significant Impact sgned in March
97. A separate Environmental Assessment was completed for realignment actions to Fort
Huachuca, Arizonawith aFinding of No Significant Impact signed May 97.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

ARMY / FORT TOTTEN
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 1,900 0 0 1,900

0 7 0 0 0 0 7

0 0 0 0 0 0 0

0 7 0 0 0 0 7
596 531 155 25 0 0 1,307
242 210 12 0 0 0 464
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
839 748 167 1,925 0 0 3,678
0 0 0 0 0 0 0

0 0 0 0 0 0 0
839 748 167 1,925 0 0 3,678
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 884 884 884 1,134 3,786

0 0 0 0 0 0 0

0 0 884 884 884 1,134 3,786

0 0 812 812 812 812 3,248

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 3 3

0 0 0 0 0 0 0

0 0 1,696 1,696 1,696 1,946 7,034

0 0 0 1,900 0 0 1,900

0 7 (884) (884) (884) (1,134) (3,779)

0 0 0 0 0 0 0

0 7 (884) (884) (884) (1,134) (3,779)
596 531 155 25 0 0 1,307
242 210 (800) (812) (812) (812) (2,784)
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
839 748 (1,529) 229 (1,696) (1,946) (3,356)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/New Y ork/Fort Totten.

Closur e Package: Close Fort Totten, except an enclave for the U.S. Army Reserve. Dispose of
Family Housng.

Costs:
Military Condiruction:
Amount
L ocation/Project Title Fiscal Year PN ($in 000)
Ft Totten/Storage Fecility 99 * 46258 1,900
Subtota for FY97 1,900
TOTAL PROGRAM FOR FY 1996 - 2001 1,900
*Deferred from FY 98

Conjunctively-Funded Construction: None.

Family Housing Congtruction: None.

Family Housing Operatiions: None.

Operation and Maintenance: Includes civilian severance pay, civilian PCS, transportation of
things, red property maintenance, and related codts to facilitate redlignment.

Military Personnd: None.

Other: None.

Revenues from Land Sdles: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:

Military Congtruction None.

Family Housing Condtruction None.

Family Housing Operations: Savings will result from the disposd of the family housing units.
Savings include civilian pay and base operations support.

Operation and Maintenance: Savings result from decreased base operations costs.

Military Personnel: None.

Other: None.

Environmental:

Ft Totten: An Environmental Assessment (EA) prepared for Digposal and Reuse of the excess
property; associated Cultural/Natural Resource studies was completed 1 May 99. An
Environmental Basdline Survey conducted to determine initia Site cheracterization is complete
and will be followed up with appropriate studies and remedia action as necessary.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

ARMY / INFORMATION SYSTEMS SOFTWARE CENTER
(THOUSANDS OF DOLLARS)

FY 1996

ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

OO O O 0O OO0 O o o o oo

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

O O O O oo o o

O O O O O o oo o o

o

O O OO0 OO0 o o o o o

FY 1997

84

O O O OO OO0 o o o o oo

o O O O O o o o

O O O O OO0 O o o o o o O O O O O O oo o o

o

FY 1998

6,134
0
0

o o

15

o O O

6,149

6,149

o O O O OO o o

o

O O O O O o oo o

6,134

o O O © © u O

6,149

FY 1999

o O o oo

317

200

517

517

O O O O oo o o

o O o o

459

o o o o

459

o O o o

(142)

200

58

FY 2000

o O O ©O o

3,148

1,005

4,153

4,153

o o O O O O o o o

o O O o

1,215

o O o

1,215

o O © ©o ©

1,933
0
1,005
0
0
0

2,938
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FY 2001

O O O OO OO0 o o o o oo

o o O O O OO o o

o O O O

1,215

o O o

1,215

o O O ©

o

(1,215)

o O O ©

(1,215)
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TOTAL
FY 96-01

6,134
0
0
0
0
3,480

1,205

10,819

10,819

O O O O oo o o

o O ©o o

2,889

o

o o o

2,889

6,134

591

1,205

7,930



BASE REALIGNMENT AND CLOSURE
PACKAGE DISCRIPTION

Army/L ocation/Package: Army/Virginialnformation Systems Software Center (1SSC).

Closur e Package: Close by relocating Information Systems Software Center (I1SSC) to Fort
Meade, MD.

Costs:

Military Condiruction:

Amount

Location/Project Title Fiscd Year PN ($in 000)
Ft. Meade/Admin Facility(SDC-W) 98 47237 4,434
Ft Meade/Admin Facility (ESSD) 98 ATT70 1,700
Subtotal for FY 98 6,134
TOTAL PROGRAM FOR FY 1996 - 2001 6,134

Conjunctively-Funded Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Provides for civilian PCS, civilian severance, trangportation of
things and movement of equipment from current leased space to Fort Meade, MD.

Military Parsonnd: None.

Other: Provides for specidized equipment required to support the movement of |SSC.

Revenues from Land Sdes: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:

Military Congtruction None.

Family Housing Condtruction None.

Family Housing Operations: None.

Operation and Maintenance: Termination of lease codts a current location will generate
savings.

Military Personnel: None.

Other: None.

Environmental: There are no known environmenta impediments at the closing Site or recaving
indalations.

NEPA/Higoricd/Cultural & Naturad Resources. An Environmenta Assessment (EA),
with aFinding of No Significant Impact was completed in May 1998 for the redlignment of
ISSC, in conjunction with other BRAC 95 actions relocating to Fort Meade, Maryland.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / KELLY SUPPORT CENTER
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
338 829 320 175 50 25 1,736
0 0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
338 829 320 175 50 25 1,736
0 0 0 0 0 0 0
0 0 0 0 0 0 0
338 829 320 175 50 25 1,736
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 459 700 700 700 2,559
0 0 0 0 0 0 0
0 0 0 0 0 0
0 0 13 13 13 13 13
0 0 0 0 0 0
0 0 459 700 700 700 2,559
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
338 829 320 175 50 25 1,736
0 0 (459) (700) (700) (700) (2,559)
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
338 829 (139) (525) (650) (675) (823)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/PennsylvanialKely Support Center.

Closur e Package: Redign the Kelly Support Center by consolidating Army Reserve units on to
four of itsSx parcels. Dispose of the remaining two parcels.

Costs:

Military Condtruction: None.

Conjunctivaly- Funded Construction: None.

Family Housng Condruction None

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnd: None.

Other: None.

Revenues from Land Sdes: None.

Savings:

Military Condruction None.

Family Housing Condtruction None.

Family Housing Operations: None.

Operation and Maintenance: Reduction in base operation and red property maintenance costs
will generate savings.

Military Personnd: None.

Other: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Environmental:

There are no environmenta impediments a the redigning ingtdlaion. The Army has conducted
two Environmental Assessments at the Kelly Support Center (one for each parcel since the two
parcels are 40 miles gpart). Severd minor soil remediation projects are underway at Kely
Support Center, but these will not impact on the redignment.
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ONE-TIME IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS

Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY / LETTERKENNY

(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 1,150 6,700 0 7,850

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
2,302 1,949 7,926 3,278 1,468 9,563 26,486
3,321 4,968 18,342 31,045 17,555 1,660 76,891
0 0 0 0 0 0 0
104 2,600 2,522 1,310 0 0 6,536
0 0 0 0 0 0 0
5,726 9,517 28,790 36,783 25,723 11,223 117,763
0 0 0 0 0 0 0

0 0 0 0 0 0 0
5,726 9,517 28,790 36,783 25,723 11,223 117,763
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 603 0 0 0 603

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 603 0 0 0 603

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 14,777 17,416 40,343 41,273 113,809

0 0 0 0 0 0 0

0 0 0 0 0 0 0

62 80 293 293 293 1,281 1,281

0 2 5 5 5 5 5

0 0 14,777 17,416 40,343 41,273 113,809

0 0 0 1,150 6,700 0 7,850

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
2,302 1,949 7,926 3,278 1,468 9,563 26,486
3,321 4,968 4,168 13,629 (22,788) (39,613) (36,315)
0 0 0 0 0 0 0
104 2,600 2,522 1,310 0 0 6,536
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
5,726 9,517 14,616 19,367 (14,620) (30,050) 4,557
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Pennsylvanialletterkenny Army Depot.

Closur e Package: Redign Letterkenny Army Depot by transferring the towed and sdif propelled
combat vehicle misson to Anniston Army Depot (ANAD). Retain an enclave for conventiona
ammunition storage and tacticd missile disassembly and storage. Change the 1993
Commission’s decison regarding the consolidating of tactica missle maintenance at

Letterkenny by transferring missile guidance system workload to Tobyhanna Army Depot
(TYAD). Note This package includes funding to disestablish the Defense Didtribution Depot,
Letterkenny, PA, by relocating to the Defense Digtribution Depot, Anniston, AL, and to optimum
Storage pace within the DoD Didribution System. This package aso includes funding for al
BRAC 95 DLA actions supported by Army.

Costs:

Military Condruction

Amount
L ocation/Project Title Fiscd Yer PN ($in000)
L etterkenny/Enclave Fencing 99 49714 1,150
Subtotal for FY99 1,150
Tobyhanna AD/Missile Maint Fac 00 50298 6,700
Subtotal for FY 00 6,700
TOTAL PROGRAM FOR FY 1996 — 2001 7,850

Conjunctively-Funded Construction: None.

Family Housing Condruction None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay, civilian PCS, transportation of
things, red property maintenance, and contractor costs to facilitate readlignment to Anniston and
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Tobyhanna Army Depots. Includes support to DLA as atenant organization to relocate defense
depot equipment, remaining stocks, and personnd costs.

Military Personnel: None.

Other: Includes purchase of manufacturing equipment not available & ANAD and TYAD, or
available for redignment from Letterkenny.

Revenues from Land Sdes: None.

Savings:

Military Condruction None.

Family Housing Congtruction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are achieved with the dimination of excess depot
cgpacity and the more efficient utilization of the remaining fadilities. This action will diminate
1281 civilian positions and reduce the base operations and real property maintenance costs for
the Army. The savings should result in lower DBOF rates for the customers serviced by the
Army depots after the Army implements this action.

Military Personnd: None.

Other: None.

Environmental: The Army completed the Environmental Assessment (EA) at Anniston Army
Depot in support of the towed and wheeled vehicle workload trangition in June 1996, and the
Letterkenny Disposal and Reuse EA was completed in January 1998. The

Record of Environmental Consideration at Tobyhanna Army Depot for relocation of thetactical
missile guidance system workload was completed in September 1998.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / MINOR FORT DIX

(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 1,100 0 1,100

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
1,257 2,110 995 1,522 30 42 5,955
68 152 67 0 0 0 286

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
1,325 2,262 1,061 1,522 1,130 42 7,341
0 0 0 0 0 0 0

0 0 0 0 0 0 0
1,325 2,262 1,061 1,522 1,130 42 7,341
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 177 0 0 0 0 177

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 177 0 0 0 0 177

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 400 400 400 400 1,600

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 400 400 400 400 1,600

0 0 0 0 1,100 0 1,100

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
1,257 2,110 995 1,522 30 42 5,955
68 329 (334) (400) (400) (400) (1,137)

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
1,325 2,439 661 1,122 730 (358) 5,918
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/New Jersey/Minor Fort Dix Sites (Camp Kilmer/Camp
Pedricktown). Minor Ft. Dix Sites.

Closur e Package: Includes closure and disposa of:

0 Close Camp Kilmer, except an enclave for minimum necessary facilities to support the
Reserve Components.

0 Close Camp Pedricktown, except the Sievers- Sandberg Reserve Center.
Costs:

Military Construction

L ocation/Project Title Fiscd Year PN ($in 000)

Camp Pedricktown/Sewage Treatment 00 46268 1,100
Pant Bypass

Subtotal for FY 00 1,100

TOTAL PROGRAM FOR FY 1996 - 2001 1,100

Conjunctively-Funded Construction: None.

Family Housing Condruction None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian severance and transportation of
things.

Military Personnd: None.

Other: None.
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BASE REALI GNMENT AND CLOSURE
PACKAGE DESCRI PTI ON
(Conti nued)

Revenues from Land Sdes. None.

Savings:

Military Congtruction None

Family Housing Congtruction None.

Family Housing Operations: None.

Operation and Maintenance: Recurring savings resulting from reduced base operations at
these ingdlations.

Military Personnd: None.

Other: None.
Environmental:

Environmenta Assessments will be completed in FY 00 for the disposa and reuse of excess
property at each location.

The Army has completed an environmental basdline survey at each of these closing locations.
The results will asss in the determination of required studies and remedia actions based on
reuse scenarios.

Archeologica surveys are complete at Camp Kilmer and scheduled for completion a Camp

Pedricktown in FY00. A higtoric buildings inventory is required for both Camp Pedricktown and
Camp Kilmer. No further natura resources requirements are known to exist at these locations.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

ARMY / MINOR FORSCOM SITES
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
5,416 1,130 605 842 330 140 8,463
111 163 900 0 0 0 1,174
0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0
5,527 1,293 1,505 842 330 140 9,637
0 0 0 0 0 0

0 0 0 0 0 0 0
5,527 1,293 1,505 842 330 140 9,637
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 313 0 0 0 0 313

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 313 0 0 0 0 313

0 0 0 0 0 0 0

0 0 37 0 0 0 37

0 0 0 0 0 0 0

0 0 37 0 0 0 37

0 0 96 96 500 500 1,192

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 117 117 117 117 117

0 0 0 0 0 0 0

0 0 133 96 500 500 1,229

0 0 0 0 0 0 0
0 0 (37) 0 0 0 (37)

0 0 0 0 0 0 0
0 0 (37) 0 0 0 (37)
5,416 1,130 605 842 330 140 8,463
111 476 804 (96) (500) (500) 294
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
5,527 1,606 1,372 746 (170) (360) 8,720
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Montana/Florida/MassachusettsNorth CarolinalFort
Missoula/Big Coppitt Key/Hingham Cohasset/Sudbury Training Annex/Recregtion Center #2.
Minor FORSCOM sites.

Closur e Package: Includes closure and disposd of:

0 Close Fort Missoula, except an enclave for minimum essential land and facilities to support the
Reserve Component units.

0 Close Big Coppitt Key, FHorida

0 Close Hingham Cohasset, Massachusetts

0 Close Sudbury Training Annex, Massachusetts.
0 Close Recreation Center #2, Fayetteville, N.C.
Costs:.

Military Congtruction: None.

Conjunctivaly-Funded Construction: None.

Family Housng Condruction None

Family Housing Operations: Includes civilian pay and additiona base operating costs for
temporary personnel.

Operation and Maintenance: Includes civilian PCS, civilian severance pay and trangportation of
things. Also includes coststo transfer utilities to appropriate locd authorities.

Military Personnd: None.

Other: None.

Revenues from Land Sdes: None.

Military Congtruction: None.

Savings:

Family Housng Condructiont None.

Family Housing Operations: Reduction of civilian pay dueto lose of personnd.

Exhi bit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Base operations and red property maintenance costs are reduced
with the closure of these ingtdlations which generates annual savings.

Military Personnd: None.

Other: None.

Environmental:

Environmental Assessments have been completed for the disposal and reuse of excess property at
Fort Missoula and Hingham Cohasset and are completed for the disposal and reuse of excess
property at Recreation Center #2. Records of Environmental Consideration has been completed at
Big Coppitt Key and will be completed at Sudbury Training Annex.

The Army has completed an environmental basdline survey at each of these closing locations. This
result will assst in the determination of required studies and remedia actions based on reuse
scenarios.

Petroleum products, asbestos and PCBs are the primary known contaminants a Big Coppitt Key.

Archeological surveys are required a Hingham Cohasset, Recreation Center #2, and Sudbury
Training Annex.

A Nationd Higtoric Preservation Act Section 106 Memorandum of Agreement (MOA )has been

concluded for Fort Missoula, Montana. In accordance with this agreement document, the Army will
attach a historic preservation covenant to the deeds of al National Register properties transferred to
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

non-federd entities. This covenant will require the new owner to preserve the historic properties
and to consult with the Montana SHPO prior to undertaking any actions that might affect their
integrity. ThisMOA does not require the Army to conduct any other preservation measures for Fort
Missoula Nationa Register properties.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
mnstruclion
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

ARMY / MINOR FORT LEWIS SITES

FY 1996 FY 1997
0 0

0 0

0 0

0 0
2,165 6,260
20 92

0 0

0 0

0 0
2,185 6,352
0 0

0 0
2,185 6,352
0 0

0 0

0 0

0 0

0 0

0 49

0 0

0 0

0 49

0 0

0 0

0 0

0 0

39 0

0 0

0 0

0 0

0 0

39 0

0 0

0 0

0 0

0 0
2,165 6,260
(19) 141
0 0

0 0

0 0

0 0

0 0
2,146 6,401
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FY 1998

12,996
400

0

400
4,142
432

O O O O o o o o

759

759
59

o O o

818

12,996
(359)

(359)
4,142
373

o O o o

17,152

Exhi bi t

TOTAL

FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 12,996
258 0 0 658
0 0 0 0
258 0 0 658
5,143 2,313 7,004 27,027
1,370 0 0 1,914
0 0 0 0
147 0 0 147
0 0 0 0
6,918 2,313 7,004 42,742
0 0 0 0

0 0 0 0
6,918 2,313 7,004 42,742
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 49

0 0 0 0

0 0 0 0

0 0 0 49

0 0 0 0
1,519 1,519 1,519 5,316
0 0 0 0
1,519 1,519 1,519 5,316
1,997 478 478 3,051
0 0 0 0

0 0 0 0

8 8 8 8

0 0 0 0
3,516 1,997 1,997 8,367
0 0 0 12,996
(1,261) (1,519) (1,519) (4,658)
0 0 0 0
(1,261) (1,519) (1,519) (4,658)
5,143 2,313 7,004 27,027
(627) (478) (478) (1,088)
0 0 0 0
147 0 0 147
0 0 0 0

0 0 0 0

0 0 0 0
3,402 316 5,007 34,424
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Washington/CdifornialMinor Ft Lewis Sites (Camp
Bonneville/East Fort Baker/Rio Viga Army Reserve Center/Branch U.S. Disciplinary Barracks,

Lompoc). Minor
Ft. Lewis Sites.

Closur e Package: Includes closure and disposd of:

0 Close Camp Bonneville, Washington.

0 Close Eadt Fort Baker, Cdifornia Relocate dl tenants to other ingtallations that meet mission
requirements. Return dl red property to the Golden Gate Nationa Recregtion Area.

0 CloseRio VigaArmy Reserve Center, Cdifornia

0 Close Branch U.S. Disciplinary Barracks, Lompoc, Cdifornia.

Costs:
Military Congruction:
L ocation/Project Title Fiscal Year PN
Ndlis AFB/Admin Fac 93 46291
Camp Parks/Army Resv Citr Fac 98 46206

Subtotal for FY 98

TOTAL PROGRAM FOR FY 1996 - 2001

Conjunctively-Funded Construction: None.

Family Housing Condructionr None

Amount

($in 000)

Family Housing Operations: Includes civilian pay and additona base operating costs for

temporary personndl.
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3,889
9,107
12,996

12,996

BC- 03



BASE REALI GNMENT AND CLOSURE
PACKAGE DESCRI PTI ON
(Conti nued)

Operation and Maintenance: Includes civilian severance pay, civilian PCS, transportation of
things, RPMA, and Management of Environmenta for Camp Bonneville.

Military Personnel: None.

Other: Ingdled equipment to support construction projects to include communications and
information management equipment.

Revenues from Land Sdles. None.

Savings:

Military Condruction None.

Family Housing Congtruction: None.

Family Housing Operations: Recurring savings resulting from the termination of family
housing a East Fort Baker.

Operation and Maintenance: Recurring savings from the dosure of Camp Bonneville
(BASOPS and RPMA). Recurring savings resulting from the imination of civilian personnd,
RPMA, and BASOPS at East Fort Baker.

Military Personnel: None.

Other: None.

Environmental:

Environmental Assessmentswill be completed for the disposal and reuse of excess property at

each location except Branch, U.S. Disciplinary Barracks, Lompoc where the Army will do RECs

for transfersto U.S. Bureau of Prisons and the Air Force,
The Army has completed an environmental basdine survey at each of these closing locations.

This result will assigt in the determination of required studies and remedia actions based on
reuse scenarios.
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BASE REALI GNMENT AND CLOSURE
PACKAGE DESCRI PTI ON
(Conti nued)

An archeological survey of gpproximately 3,000 acres of open land is required at Camp
Bonneville

If, as expected, the Branch USDB, Lompoc, is transferred to the Federal Bureau of Prisons and
the Air Force, no additiona culturd resources requirements are anticipated.

Most of the buildings at East Fort Baker are part of an existing National Register Historic
Didrict. Sincethis property will transfer to the Nationa Park Service under existing law, there
will be no additiond cultura resource requirements.

There are no further cultura resources surveys requirements at Rio Vida.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
mmruction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / OAKLAND
(DOLLARS IN THOUSANDS)

FY 1996 FY 1997 FY 1998 FY 1999
0 0 2,944 0

0 0 0 0

0 0 0 0

0 0 0 0
1,126 720 11,097 1,329
50 1,700 3,944 7,305

0 0 0 0

0 0 0 20

0 0 0 0
1,176 2,420 17,985 8,654
0 0 0 0

0 0 0 0
1,176 2,420 17,985 8,654
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 5,287 7,896

0 0 0 0

0 0 0 0

0 113 113 113

0 0 0 0

0 0 5,287 7,896

0 0 2,944 0

0 0 0 0

0 0 0 0

0 0 0 0
1,126 720 11,097 1,329
50 1,700 (1,343) (591)

0 0 0

0 0 0 20

0 0 0 0

0 0 0 0

0 0 0 0
1,176 2,420 12,698 758
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FY 2000

o O O o

o o O OO O O o o

o O O o

10,504

o O O ©

2,135
(10,504)
0

o O O O

(8,369)
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FY 2001

o O O o

o o O OO O O O o

o O O ©o

10,504

1,726
(10,504)
0

o O O ©

(8,778)

BC- 03

TOTAL
FY 96-01

2,944
0

0

0
18,133
12,999

20

34,095

34,095

o O O OO0 O O O o

» O O O O

34,19

113

34,191

2,944
0
0
0
18,133
(21,192)
0
20
0
0
0

(96)



BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/CdifornialOakland Army Base.

Closur e Package: Close Oakland Army Base, Cdifornia Relocate Military Traffic
Management Command - Western Area Command headquarters to form anew Deployment
Support Command at Fort Eugtis, VA. Reocate the 1302nd Major Port Command (now called
the 834™ US Army Transportation Battalion) to Naval Weapons Station-Concord, California
Enclave Army Resarve dements,

Costs:

Military Congtruction:

Amount
L ocation/Project Title Fiscal Year PN ($in 000)
Travis AFB/Admin Facility 98 47187 2,944
Sub total for FY98 2,944
TOTAL PROGRAM FOR FY 1996 - 2001 2,944

Note: The Army is consolidating MTMC'’ s Oakland and Bayonne Area Support Command
Headquarters into a single facility, and form anew Deployment Support Command at Fort
Eudtis Virginia Thefundsfor thisfacility were reprogrammed from FY 99 to FY 98 and are
programmed in the Bayonne package.

Conjunctivaly- Funded Construction: None.

Family Housng Condruction None

Family Housing Operations: None.

Operation and Maintenance: Incudes civilian PCS, civilian severance pay, trangportation of
things and purchase of equipment required to relocate and consolidate to one CONUS location.

Military Personnd: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Other: Ingtalled equipment to support construction projects to include communications and
information management equipment.

Revenues from Land Sdles: None.

Savings:

Military Condructionn None

Family Housing Condtruction None.

Family Housing Operations: None.

Operation and Maintenance: Savings are the result of the eimination of personnd when the
consolidation of the Oakland and Bayonne activities occur and base operations and maintenance
from the disposa of Oakland Army Base.

Military Personnel: None.

Other: None.

Environmental:

a. NEPA: A Environmental Impact Statement (EIS) is being prepared for property disposal
actions a Oakland Army Base. The Draft EIS comment period ended on 18 January 2000. A
30-day comment period on the FEIS will occur prior to the issuance of a Record of Decision.
Fort Eudtis has been sdected as the relocation site and an Environmenta Assessment (EA) has
been completed with a Finding of No Significant Impact. The EA results were advertised in the
Federal Register and the 30-day period for comment ended on 15 September 1997.

b. Cultura/Naturd Resources. Appropriate studies and consultation is ongoing at the
disposa location.

c. Cleanup. An Environmenta Basdline Survey has been conducted at Oakland to determine
initid gte characterization. Appropriate studies and remedia actions are ongoing.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

ARMY / RED RIVER ARMY DEPOT

(DOLLARS IN THOUSANDS)

FY 1996

o O o

o

640
11,079

O O O ©O O o o o

O OO O O O O oo

o O o

0

640
11,079
0

o O o o

11,719

FY 1997

o O ©o o

1,121
8,821

O O O ©O o o o o

O w o O o o o oo

o

o O © o

1,121
8,821

o O o o

9,942
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FY 1998

o O ©o o

1,193
3,660

i
o
O O © ©O O O o o

[iN
ol
©

o O O o

7,589

386

7,589

o O ©o o

1,193
(3,770)
0

o O o o

(2,577)

FY 1999

o O © O

1,832
2,867

-
o
O O w © O o o o

[
o
w

o O O o

8,112

595

8,112

o O © o

1,832
(5,082)
0

o O o o

(3,250)

FY 2000 FY 2001
0 0

0 0

0 0

0 0
1,072 4,313
301 315
0 0

0 0

0 0
1,373 4,628
0 0

0 0
1,373 4,628
0 0

0 0

0 0

0 0

0 0
163 163
0 0

0 0
163 163
0 0

0 0

0 0

0 0
7,513 8,557
0 0

0 0
595 595
0 0
7,513 8,557
0 0

0 0

0 0

0 0
1,072 4,313
(7,049) (8,079)
0 0

0 0

0 0

0 0

0 0
(5,977) (3,766)
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TOTAL
FY 96-01

o O o

o

10,171
27,043

(=2}
S
O O ®m © O O o o

(o2}
IS
©

o O O o

31,771

595

31,771

o O ©o o

10,171
(4,081)
0

o O o o

6,090

BC- 03



BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Texas/ Red River Army Depot.

Closur e Package: Redign RRAD by moving dl maintenance missions except for that related to
the Bradley Fighting Vehicle series to other depot maintenance activities including the private
sector. Retain the conventionad ammunition storage mission, the Intern Training Center, the
Civilian Training Education, and the Rubber Production Facility at RRAD.

Costs:

Military Congtruction: None.

Conjunctively-Funded Construction: None.

Family Housing Condruction None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay and civilian PCS costs associated
with the redignment of RRAD. In addition, costs cover the transfer and ingtalation of
equipment used in those maintenance missions moving to another depot activity aswell as

consolidation of equipment e RRAD. Severd facility engineering projects are planned to
accommodate workload transfer and consolidation.

Military Personnd: None.

Other: None.

Revenues from Land Sdes: None.

Savings:

Military Condruction None.

Family Housing Congruction: None.

Exhi bit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Operations: None.

Operation and Maintenance: Primary savings listed will be from the dimination of 595
civilian personnd spaces and reduction of required base operations support for the excess
facilitiesand land.

Military Parsonnd: None.

Other: None.

Environmental: The Army has completed an Environmenta Basdline Survey (required by
Community Environmenta Response Fecilitation Act, CERFA) for those parcels which will be
excess under the BRAC realignment. The Army has begun environmental restoration activitiesin
support of projected reuse of this property. An environmenta assessment is complete which
addresses the consequences of disposa and reuse of the excess property.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / SAVANNA

(DOLLARS IN THOUSANDS)

FY 1996

o O O o

2,662
7,650

N
=
oo Moo oo o

N
[
N

O O O ©O O o o o o

o O o o

2,662
7,862

o ©o o o

10,524

FY 1997

13,695

2,855
295

1,177

18,022

18,022

i
O O w © © © O o

[iN
w

w
O o © © O o o o o

2,855
308

1,177

18,035
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FY 1998

8,559

11,581
12,822

[N
O O w © © © O o

[iN
w

o
O o © © O 0o o o o

FY 1999

1,850

15,809
21,257

38,916

(8)
38,908

O O o ©O O © O o

N
© o
O O O o NN o oo o

N
o
N

1,850
0

0

0
15,809
20,803
0

0

0

(8)

38,454

FY 2000

O O U1 O O ©O O o

124

124
11,074

120

11,198

0
(124)
0
(124)
1,235
(11,069)
0

o ©o o o

(9,958)
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FY 2001

o O O o

29,132
120

O O O O O © O o

127

127
11,210

172

11,337

0
(127)
0
(127)
29,132
(11,090)
0

o ©o o o

17,915

TOTAL
FY 96-01

24,104
0
0
0
63,273
42,144
0
1,177
0
130,699
0

(8)
130,691

N
a1
o o P oo oo o

N
&)
-

251

251

22,746

172

22,997

24,104

(251)

(251)

63,273

19,649

1,177

(8)

107,945
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BASE REALIGNMENT AND CLOSURE
PACKAGE

Army/L ocation/Package: Army/lllinoigSavanna Army Depot Activity.

Closur e Package: Close Savanna Army Depot Activity. Relocate the Defense Ammunition

Center to McAlester Army Ammunition Plant, Oklahoma (MCAAP).

Costs:

Military Congtruction:

Location/Project Title Fiscal Year
McAlester/Gen Ingtruct Facil 97
McAlester/Admin Fecility 97

Subtotal for FY 97

McAlester/Admin Fecility 98
Subtotal for FY 98

Crane/Surveilance Test Facil 99
Subtotal for FY99

TOTAL PROGRAM FOR FY 1996 — 2001

Conjunctively-Funded Construction: None.

Family Housing Condruction None

Family Housing Operations: None.

45956
45955

45955

50057

Amount

($in 000)

7,214
6,481

13,695
8,559
8,559
1,850

1,850

24,104

Operation and Maintenance: Includes civilian severance pay and civilian PCS costs associated
with the closure of SVDA and transfer of DAC from SVDA to MCAAP. Other costs include the
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

trandfer of generd supplies aswel as BRAC related movement of ammunition and Defense
National Stockpiles materiasto BASE X stes. Additiond O&M costs will be for facility
layaway and property disposal actions.

Military Personnd: None.

Other: Includes purchase of IMA support equipment.

Revenues from Land Sdes Revenues resulting from timber sdes.

Savings:

Military Congtruction None.

Family Housing Congtruction: None.

Family Housing Operations: Savings resulted from a reduction of base operating costs due to
adecrease in family housing.

Operation and Maintenance: Primary savings listed will be from the dimingtion of 172
civilian personnel spaces and reduction of required base operations support.

Military Personnd: None.

Other: None.

Environmental: SVDA ison the Federd Facilities Nationd PrioritiesList. The Army
completed an Environmenta Basdline Survey (required by Community Environmental Response
Facilitation Act, CERFA) for SYDA was completed and forwarded to the EPA on 29 October
1996. Based on areview of the survey, the Army is determining additiona environmenta
actions and devel oping appropriate milestone schedules. An Environmenta Impact Statement
has been prepared to address environmenta consequences of disposal and subsequent reuse of
the ingdlation. All environmenta activity based on BRAC redignment will complement the
ongoing restoration efforts in the DERA program.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program
TOTALOUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

ARMY / SENECA
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
5,027 5,647 10,558 18,548 2,000 27,189 68,969
8,013 5,225 5,124 16,845 5,393 148 40,747
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
13,039 10,872 15,682 35,393 7,393 27,337 109,716
0 0 0 0 0 0 0

0 0 0 0 0 0 0
13,039 10,872 15,682 35,393 7,393 27,337 109,716
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 45 0 0 0 45

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 45 0 0 0 45

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 7,315 7,581 15,465 22,287 52,648

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 140 190 240 269 269 269

0 0 0 0 0 0 0

0 0 7,315 7,581 15,465 22,287 52,648

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
5,027 5,647 10,558 18,548 2,000 27,189 68,969
8,013 5,225 (2,146) 9,264 (10,072) (22,139) (11,856)
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
13,039 10,872 8,412 27,812 (8,072) 5,050 57,113
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BASE REALIGNMENT AND CLOSURE
FINANCIAL SUMMARY

Army/L ocation/Package: Army/New Y ork/Seneca Army Depot.

Closur e Package: Close Seneca Army Depot, except an enclave to store hazardous material and
Ores.

Costs:

Military Condruction: None.

Conjunctivaly- Funded Congtruction: None.

Family Housing Congtruction None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay and civilian PCS costs associated
with the closure of SEDA. Costs will also cover the transfer of Industrid Plant Equipment from
SEDA to HAAP aswell as BRAC related movement of ammunition to BASE X Stes.

Additiond O&M cogtswill be facility layaway and property disposd actions.

Military Personnel: None.

Other: None.

Revenues from Land Sdes: None.

Savings:

Military Condruction None.

Family Housing Congtruction: None.

Family Housing Operatiions: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Primary savings listed will be from the dimination 269 civilian
personnel spaces and reduction of required base operations support. Remaining savings will
accrue due to imination of trangportation cogts, facility engineering, and projects.

Military Personnd: None.

Other: None.

Environmental: SEDA ison the Federa Fecilities Nationd Priorities Ligt. The Army has
completed an Environmenta Basdline Study and Community Environmental Response

Facilitation Act (CERFA) report for SEDA. The Army is currently conducting severd
environmenta studies and restoration actions in support of property reuse. An Environmenta
Impact Statement was prepared and signed in May 1998 to address environmental consegquences
of disposd and subsequent reuse of the ingtdlation.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

(DOLLARS IN THOUSANDS)

ARMY / SIERRA

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
556 1,045 1,690 1,098 965 2,265 7,619
2,193 2,928 572 20,150 608 560 27,011
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
2,749 3,973 2,262 21,248 1,573 2,825 34,630
0 0 0 0 0 0 0

0 0 0 0 0 0 0
2,749 3,973 2,262 21,248 1,573 2,825 34,630
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 12 16 19 16 12 75

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 12 16 19 16 12 75

0 0 0 0 0 0 0

0 230 430 558 703 753 2,674

0 0 0 0 0 0 0

0 230 430 558 703 753 2,674

0 548 1,852 1,347 2,333 7,715 13,795

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 65 109 109 109 109 109

0 0 0 0 0 0 0

0 778 2,282 1,905 3,036 8,468 16,469

0 0 0 0 0 0 0

0 (230) (430) (558) (703) (753) (2,674)

0 0 0 0 0 0 0

0 (230) (430) (558) (703) (753) (2,674)
556 1,045 1,690 1,098 965 2,265 7,619
2,193 2,392 (1,264) 18,822 (1,709) (7,143) 13,291
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
2,749 3,207 (4) 19,362 (1,447) (5,631) 18,236
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/CdiforniaSerra Army Depot.

Closur e Package: Redign Serra Army Depot by reducing the conventiond ammunition
mission to the level necessary to support the conventional ammunition demilitarization misson.

Retain a conventiona ammunition demilitarization capability and an enclave for the Operationd
Project Stocks mission and the static storage of ores.

Costs:

Military Congtruction None.

Conjunctively-Funded Construction: None.

Family Housing Condruction None

Family Housng Operaions: None.

Operation and Maintenance: Transportation of things, rea property maintenance, and other
O&M costs required to realign depot operations.

Military Personnel: None.

Other: None.

Revenues from Land Sdes: None.

Savings:

Military Congtruction None.

Family Housing Congtruction None.

Family Housing Operations: Savings resulted from a decrease in base operating costs due to
the closure of family housing units.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Primary savings listed will be from the dimination of 109
civilian positions and reduction of required base operations support. Remaining savings will
accrue due to imination of depot operations costs.

Military Personnel: None.

Other: None.

Environmental: The Army completed an Environmental Assessment (EA) in Mar 1998 for
disposa of property at Serra Army Depot. An Environmental Basdline Survey (EBS) was
completed in Mar 97. RI/FSis currently underway. Supplementa EA for Utilities was
completed in Nov 99.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction

Operations
Environmental

Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / STRATFORD ENGINE PLANT

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
470 1,756 3,646 10,800 420 200 17,292
17 2,900 0 0 0 0 2,917
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
487 4,656 3,646 10,800 420 200 20,209
0 0 0 0 0 0 0
0 0 (117) (102) (5,600) 0 (5,819)
487 4,656 3,529 10,698 (5,180) 200 14,390
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 602 604 613 618 624 3,061
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 602 604 613 618 624 3,061
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 5,977 5,977 5,977 5,977 23,908
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 5,977 5,977 5,977 5,977 23,908
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
470 1,756 3,646 10,800 420 200 17,292
17 3,502 (5,373) (5,364) (5,359) (5,353) (17,930)
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 (117) (102) (5,600) 0 (5,819)
0 0 0 0 0 0 0
487 5,258 (1,844) 5,334 (10,539) (5,153) (6,457)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Connecticut/Stratford Army Engine Plant.

Closur e Package: Close Stratford Army Engine Plant.

Costs:

Military Congruction: An FY 97 renovation project at Anniston Army Depot ($1.6M) for the
relocation of the recuperator production capability is funded with Army Production Base Support
(PBS) funds.

Conjunctivaly-Funded Construction: None.

Family Housing Condruction None

Family Housing Operations: None.

Operation and Maintenance: Includes DOD civilian PCS, civilian severance pay and
transportation of things, and the one-time costs to trangtion this facility to a caretaker Satus.

Military Personnd: None.

Other: None.

Revenuesfrom Land Sdles: Revenues resulting from the lease of warehouse space a
Stratford.

Savings:

Military Condruction None.

Family Housing Congruction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are achieved with the dimination of excess
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

manufacturing cgpacity and the more efficient utilization of the remaining facilities. Thisaction
will reduce the base operations and red property maintenance codts for the Army. The savings
should result in lower DBOF rates for the customers serviced by the Army after thisaction is
implemented.

Military Personnd: None.

Other: None.

Environmental:

NEPA: The Environmenta Impact Statement (EIS) was completed in June 99. Record of
Decison currently being staffed.

An EBS was completed Dec 96. An RI/FS was completed which resulted in several ongoing
remedid actionsin support of reuse.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY / TRI SERVICE RELIANCE
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
624 0 3,596 0 0 0 4,220
0 0 0 0 0 0 0

0 0 1,675 0 0 0 1,675

0 0 0 0 0 0 0
624 0 5,271 0 0 0 5,895
0 0 0 0 0 0 0

0 0 0 0 0 0 0
624 0 5,271 0 0 0 5,895
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 11 29 18 0 0 58

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 11 29 18 0 0 58

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
4,300 0 0 0 0 0 4,300
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
4,300 0 0 0 0 0 4,300
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
(3,676) 11 3,625 18 0 0 (22)
0 0 0 0 0 0 0

0 0 1,675 0 0 0 1,675

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
(3,676) 11 5,300 18 0 0 1,653
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Maryland/Tri- Service Project Reliance.

Closur e Package: Change the recommendation of the 1991 Commission regarding Tri- Service
Project Reliance. Upon disestablishment of the U.S. Army Biomedica Research Development
Laboratory (USABRDL) a Fort Detrick, MD, do not collocate environmental and occupationd
toxicology research with the Armstrong Laboratory at Wright-Patterson Air Force Base, OH.
Instead rel ocate the health advisories environmenta fate research and military criteriaresearch
functions of the Environmental Quality Research Branch to the U.S. Army Environmental Hygiene
Agency (AEHA), Aberdeen Proving Ground, MD, and maintain the remaining functions of
conducting non-mammaian toxicity assessment modds and onsite biomonitoring research of the
Research Methods Branch at Fort Detrick as part of Headquarters, U.S. Army Medica Research
and Materiedl Command.

NOTE: The organizationd title of U.S. Army Environmenta Hygiene Agency (AEHA) was
changed to U.S. Army Center for Hedlth Promotion and Preventative Medicine (USACHPPM).
Additiondly, the health advisories environmenta fate research and military criteriaresearch
functions will be absorbed into the Hedlth Effects Research Program (HERP) of USACHPPM.

To execute the Tri- Service Project Reliance Study, BRAC 91 directed the collocation of infectious
disease research at the Naval Medica Research Ingtitute (NMRI) to the Wdlter Reed Army Indtitute
of Research (WRAIR). The recommendation was in the Army section of the Commission Report.
BRAC 95 directed the relocation of Infectious Diseases, as well as the Combat Casudty Care and
Operationa Medicine Programs, from NMRI to WRAIR. The Navy proposed these BRAC 95
recommendations in their section of the Commisson Report. OSD, in discussion with the Army
and Navy, concluded the Army will fund the NMRI move to WRAIR as part of the BRAC 95

program.

Costs:

Military Condruction None.

Conjunctively- Funded Construction: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Condtruction None

Family Housing Operations: None.

Operation and Maintenance: Program will fund the PCS of up to nine civilian personnd,
trangportation of things, and asmall renovation project a Aberdeen Proving Ground, MD. Program
will fund additiona equipment required in new WRAIR facility, replacement of scientific
equipment, office furniture, trangport of HAZMAT and asmall renovation project required for
NMRI adminigtrative support.

Military Personnd: None.

Other: Investment in specialized medical testing, evauation and research equipment that could
not be moved from losing locations.

Revenues from Land Sdles None.

Savings:

Military Congruction None.

Family Housng Congruction None.

Family Housing Operations: None.

Operation and Maintenance: The Army will redlize a one time cost avoidance of $4.3 million by
not moving these Tri- Service Project Reliance functions described above to Wright- Petterson Air
Force base.

Military Personnd: None.

Other: None.

Environmental: The Aberdeen Proving Ground environmenta office has prepared the Record of

Environmental Congderation necessary to support reglignment of the hedlth advisories environment
fate research.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
CHICAGO O'HARE
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 1,390 0 1,390
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 140 0 0 140
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel - PCS 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 0 0 140 1,390 0 1,530
Financing Entry 0 0 0 0 0 0 0
Revenue From Land Sales 0 0 0 (140) (1,390) 0 (1,530)
Appropriation Request 0 0 0 0 0 0 0
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 1,390 0 1,390
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 140 0 0 140
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 (140) (1,390) 0 (1,530)
Financing Entry 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 0 0 0 0 0 0 0
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BASE REALIGNMENT AND CLOSURE
PACKAGE SUMMARY

Army/L ocation/Package: Chicago O'Hare Fidd

Closur e Package: The City of Chicago has chosen to exercise their option to take over the US
Army Reserve Center a the O’ Hare Airport. The BRAC IV commission included this option for
the City of Chicago.

Costs:

Military Congtruction: City of Chicago has provided $1.390M for planning and design efforts
to congtruct a new facility for the Army Reserves.

Conjunctively-Funded Construction: None.

Family Housing Condruction None

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnd: None.

Other: None.

Revenues from Land Sdes The City of Chicago funds al costs associated with this action
which appear as revenues.

Environmental: The Army has conducted environmental studies necessary to determine the
presence of potentid hazardous materias.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
HAMILTON AIR FIELD
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operation and Maintenance 0 194 0 0 194 0 388
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 194 0 0 194 0 388
Financing Entry 0 0 0 0 0 0 0
Revenue From Land Sales 0 0 0 0 0 0 0
Appropriation Request 0 194 0 0 194 0 388
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operation and Maintenance 0 194 0 0 194 0 388
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0] 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 0 194 0 0 194 0 388
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Hamilton Army Airfidd, CA

Closur e Package: Continue ongoing pumping operations to support environmenta cleanup of
property.

Costs:

Military Construction: None.

Conjunctivaly- Funded Construction: None.

Family Housng Condruction None

Family Housing Operations: None.

Operation and Maintenance: Supports pumping operation a Hamilton Army Airfield to enable
completion of environmental restoration of property.

Military Personnel: None.

Other: None.

Revenues from Land Sdles. None.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction

Family Housing

Construction

Operations

Environmental

Operation and Maintenance
Other

Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY PROGRAM MANAGEMENT
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
24,418 7,945 5,220 1,000 0 0 38,583
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
7,488 8,367 20,437 19,342 12,809 17,000 85,442
8,854 5,700 10,202 6,264 5,544 5,600 42,164
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
40,760 22,012 35,859 26,606 18,353 22,600 166,189
0 0 0 0 0 0 0
0 0 (13,895) (10,383) (550) 0 (24,828)
40,760 22,012 21,964 16,223 17,803 22,600 141,361
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
14,358 13,916 16,104 1,150 975 900 47,403
0 0 0 0 0 0 0
0 0 0 0 0 0 0
14,358 13,916 16,104 1,150 975 900 47,403
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
24,418 7,945 5,220 1,000 0 0 38,583
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
7,488 8,367 20,437 19,342 12,809 17,000 85,442
23,212 19,616 26,306 7,414 6,519 6,500 89,567
0 0 0 0 0 0 0
0 0 0 0 0
0 0 0 0 0 0 0
0 0 (13,895) (10,383) (550) 0 (24,828)
0 0 0 0 0 0 0
55,118 35,928 38,068 17,373 18,778 23,500 188,764
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/L ocation/Package: Army/Program Management.

Closur e Package: Program management and planning and design costs associated with dl
Army BRAC 95 actions.

Costs:
Military Condiruction:
Amount
L ocation/Project Title Fiscal Year PN ($in 000)
Planning and Design 96 24418
Subtotd for FY 96 24,418
Panning and Design 97 7,945
Subtotal for FY 97 7,945
Planning and Design 98 5,220
Subtotal for FY 98 5,220
Planning and Design 99 1,000
Subtota for FY 99 1,000
TOTAL PROGRAM FOR FY 1996 - 2001 38,583

Conjunctively-Funded Construction: None.

Family Housing Condructionr None

Family Housing Operations: None.

Environmental Restorationt Costs include the reimbursable program management costs
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

associated with the management of environmenta restoration at the U.S. Army Corps of
Engineers and the U.S. Army Environmenta Center.

Operation and Maintenance: Cogtsidentified in this package are required by the U.S. Army
Corps of Engineers for rembursable costs associated with the management of BRAC 95 red
estate, construction, cultural resource actions. In addition these funds are used by the U.S.
Communications Electronics Command (CECOM) to manage Information Management Area
(IMA) actions in concert with the U.S. Army Corps of Engineers. (CECOM took over this
mission upon the dissolution of the Army’ s Information Systems Command (1SC) in 1996.)

Military Personnel: None.

Other: None.

Revenues from Land Sdes. The revenues from land sales were collected from prior round
properties.

Savings:

Military Condruction None.

Family Housing Congtruction: None.

Family Housing Operatiions: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
BRAC 88 ENVIRONMENTAL RESTORATION

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 103 421 39,243 84,949 18,831 80,108 223,655
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 103 421 39,243 84,949 18,831 80,108 223,655
Financing Entry 0 0 0 0 0 0 0
Revenue From Land Sales 0 0 0 0 0 0 0
Appropriation Request 103 421 39,243 84,949 18,831 80,108 223,655
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 103 421 39,243 84,949 18,831 80,108 223,655
Operation and Maintenance 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 103 421 39,243 84,949 18,831 80,108 223,655
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction

Operations

Environment

Operation and Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS
Financing Entry

Revenue From Land Sales

Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other

Homeowners Assistance Program
TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing
Construction

Operations

Operation and Maintenance
Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction

Family Housing

Construction

Operations

Environment

Operation and Maintenance
Military Personnel

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

BRAC 91 ENVIRONMENTAL RESTORATION

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 115 28,131 46,300 18,694 57,696 150,936
0 0 0 3,000 0 0 3,000
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0
0 115 28,131 49,300 18,694 57,696 153,936
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 115 28,131 49,300 18,694 57,696 153,936
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 115 28,131 46,300 18,694 57,696 150,936
0 0 0 3,000 0 0 3,000
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 115 28,131 49,300 18,694 57,696 153,936
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ARMY
DOD BASE CLOSURE ACCOUNT
FYOLMILITARY CONSTRUCTION PROJECTS
(BRAC 95)

Installation Amount
State Project & PN 000

X

N/A — There are no FY 01 Army BRAC Military Construction Projects.
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